ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
2		The Ridgeway (Conservation Site)	42 days	Mon 21/07/25	Tue 16/09/25		Gang 1
3		Grove Park Road - Hartington Road to Near St Pauls Church	26 days	Mon 21/07/25	Mon 25/08/25		Gang 2
4		Heston Road - Hogarth Gardens to Church Road	56 days	Mon 21/07/25	Mon 06/10/25		Gang 3
5		Winchester Road, York Way to End of Road	24 days	Mon 25/08/25	Thu 25/09/25		Gang 4
6		Winchester Road, Winchester Road to Exeter Road	26 days	Mon 25/08/25	Mon 29/09/25	3	Gang 2
7		Armytage Road - Alcock Rd to End of Rd	18 days	Wed 17/09/25	Fri 10/10/25	2	Gang 1
8		Rochester Avenue, Granville Avenue to Rosemead Avenue	45 days	Fri 26/09/25	Thu 27/11/25	5	Gang 4
9		Manor Avenue - Bath Road to Rosemary Avenue	25 days	Mon 29/09/25	Fri 31/10/25	6	Gang 2
10		Beech Avenue - London Road to Hawthorn Road	25 days	Tue 07/10/25	Sat 08/11/25	4	Gang 3
11		Ealing Road - High St Brentford to Braemar Road	31 days	Mon 13/10/25	Sat 22/11/25	7	Gang 1
12		Alexandra Road - Alexandra Gardens to Hanith Court	26 days	Mon 03/11/25	Sat 06/12/25	9	Gang 2
13		Albury Avenue Northumberland Ave to Compion Road	36 days	Mon 10/11/25	Sat 27/12/25	10	Gang 3
14		Berkeley Avenue- End of the island to Byron Avenue	28 days	Mon 24/11/25	Wed 31/12/25	11	Gang 1
15		Parkfield Crescent, High Street to Parkfield Road	36 days	Thu 01/01/26	Thu 19/02/26	14	Gang 1
16		Greencroft Road	36 days	Mon 08/12/25	Mon 26/01/2	12	Gang 2
17		Lyncroft Gardens - Central Avenue to end of Lyncroft Gardens	39 days	Mon 29/12/25	Thu 19/02/26	13	Gang 3
18		Oak Way - Unknown Rd to end of Oak way	40 days	Mon 01/12/25	Fri 23/01/26	8	Gang 4
19		Munster Avenue - Boundary Staines Road to Boundary	30 days	Mon 05/01/26	Fri 13/02/26		Gang 5
20		Kingsley Road, Taunten Avenue to Denrich Road	19 days	Fri 20/02/26	Wed 18/03/26	15	Gang 1
22		**HVC25-02 Footway Pledge**	**84 days**	**Fri 11/07/25**	**Wed 05/11/**		
1		Smallverry Avenue - Start (	20 days	Fri 11/07/25	Thu 07/08/25		Gang 1
4		Swanscombe Road - Jct Bra	20 days	Thu 09/10/25	Wed 05/11/23		Gang 1



Project: MGP Programme
Date: Wed 16/07/25

Task	Project Summary	Manual Task	Start-only	Deadline	
Split	Inactive Task	Duration-only	Finish-only	Progress	
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress	
Summary	Inactive Summary	Manual Summary	External Milestone		