

Hounslow Highways Major Maintenance Programme 2019 (as of 25/01/19)

Please be advised that the start and finish dates are tentative and subject to change.

STREET NAME	SECTION DESCRIPTION	WARD	PRE WORK START	PRE WORK FINISH	START	FINISH
Micro Resurfacing						
Addison Avenue	Junction of Tennyson Road to End of Road	Hounslow Central	May-19	May-19	Jun/Jul-19	Jun/Jul-19
Bedfont Close	Bedfont Close T-Junction to End of Road (Bedfont Close)	Bedfont	May-19	May-19	Jun/Jul-19	Jun/Jul-19
Brambles Close	Syon Lane to End of Road (Brambles Close)	Syon	May-19	May-19	Jun/Jul-19	Jun/Jul-19
Buckingham Avenue	Rosslyn Avenue to Helen Avenue	Feltham North	May-19	May-19	Jun/Jul-19	Jun/Jul-19
Chaucer Avenue	Woodfield Road to Berkeley Avenue (Chaucer Avenue)	Cranford	May-19	May-19	Jun/Jul-19	Jun/Jul-19
Chiswick Common	Windmill Passage to Windmill Road	Turnham Green	May-19	May-19	Jun/Jul-19	Jun/Jul-19
Eldon Avenue	Church Road to End of Road	Heston East	May-19	May-19	Jun/Jul-19	Jun/Jul-19
James Street	Pears Road to End of Road	Hounslow Central	May-19	May-19	Jun/Jul-19	Jun/Jul-19
Maitland Close	Maitland Close to End of Road	Hounslow West	May-19	May-19	Jun/Jul-19	Jun/Jul-19
Maitland Close	Bath Road to End of Road (Maitland Close)	Hounslow West	May-19	May-19	Jun/Jul-19	Jun/Jul-19
Otterburn Gardens	Redesdale Gardens to End of Road	Osterley	May-19	May-19	Jun/Jul-19	Jun/Jul-19
St Albans Avenue	Junction Oxford Way to End of Road	Hanworth	May-19	May-19	Jun/Jul-19	Jun/Jul-19
Walton Gardens	Chertsey Road to Shelson Avenue	Feltham West	May-19	May-19	Jun/Jul-19	Jun/Jul-19
Road Resurfacing						
Bedfont Lane	Westmacott Drive to Near Bedfont House Entrance	Feltham North	Jun-19	Jun-19	Jul/Aug-19	Jul/Aug-19
Bridlepath Way	Beech Road to End of Road (Bridlepath Way Southbound)	Bedfont	Jun-19	Jun-19	Jul/Aug-19	Jul/Aug-19
Downs View	Start of Road (West) to End of Road (East)	Osterley	Jun-19	Jun-19	Jul/Aug-19	Jul/Aug-19
Elizabeth Way	Junction of Queens Avenue to End of Road	Hanworth Park	Jun-19	Jun-19	Jul/Aug-19	Jul/Aug-19
Horsham Road	Hatton Road to Bedfont Close T-Junction	Bedfont	Jun-19	Jun-19	Jul/Aug-19	Jul/Aug-19
Hounslow Road	Pevensey Road to Little Park Drive	Hanworth	Jun-19	Jun-19	Jul/Aug-19	Jul/Aug-19
Kings Avenue	End of Road (Kings Avenue) to Spring Grove Road	Heston East	Jun-19	Jun-19	Jul/Aug-19	Jul/Aug-19
Mulberry Crescent	Field Lane to Mulberry Crescent T-Junction	Syon	Jun-19	Jun-19	Jul/Aug-19	Jul/Aug-19
Oak Avenue	Springwell Road to End of Road (Oak Avenue)	Heston West	Jun-19	Jun-19	Jul/Aug-19	Jul/Aug-19
Priory Avenue	Boundary to Priory Gardens (Priory Avenue)	Chiswick Homefields	Jun-19	Jun-19	Jul/Aug-19	Jul/Aug-19
Queens Gardens	Summerhouse Avenue to Queens Gardens T-Junction	Heston Central	Jun-19	Jun-19	Jul/Aug-19	Jul/Aug-19
Rosslyn Avenue	Shaftesbury Avenue to near Post Office	Feltham North	Jun-19	Jun-19	Jul/Aug-19	Jul/Aug-19
Sandalwood Road	Elmwood Avenue to End of Road (Sandalwood Road)	Hanworth Park	Jun-19	Jun-19	Jul/Aug-19	Jul/Aug-19
St Leonards Gardens	End of Road to St Leonards Gardens T-Junction	Heston Central	Jun-19	Jun-19	Jul/Aug-19	Jul/Aug-19
Queens Gardens	Start of Road (West) to End of Road (East) (Queens Gardens)	Heston Central	Jun-19	Jun-19	Jul/Aug-19	Jul/Aug-19
Staines Road	Munster Avenue to Frampton Road	Hounslow Heath	Jun-19	Jun-19	Jul/Aug-19	Jul/Aug-19
Walnut Tree Road	New Heston Road to near Rosary Rc Infant School	Heston East	Jun-19	Jun-19	Jul/Aug-19	Jul/Aug-19
ASPHALT (SECTIONAL TREATMENT)						
Alexandra Road	High Street to Albany Road	Syon	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Bath Road	Siddeley Drive to Standard Road	Hounslow West	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Hayes Road	Near Superstore to Sall Lane	Heston West	N/A	N/A	Jul/Aug-19	Jul/Aug-19
High Street	Ealing Road to End of Slip (High Street)	Brentford	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Staines Road	Islay Gardens to Green Lane	Hounslow Heath	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Whitton Road	Junction of Park Avenue to Murray Avenue	Hounslow Sputh	N/A	N/A	Jul/Aug-19	Jul/Aug-19
FOOTWAY						
Hampton Road East	Hampton Road East to Twickenham Road	Hanworth	N/A	N/A	Apr-19	Apr-19
Hounslow Road	Start of Island (Right Splay) to Country Way	Hanworth	N/A	N/A	Feb-19	Feb-19
Staines Road	Roundabout on Bedfont Road to Start of Island	Bedfont	N/A	N/A	Feb-19	Feb-19
Spring Grove Road	Jersey Road to Junction of Lampton Road	Hounslow Central	N/A	N/A	Apr-19	Apr-19
Syon Lane	Great West Road to Near Factory	Osterley	N/A	N/A	Apr-19	Apr-19
Bedfont Road	Roundabout on Bedfont Road to Roundabout on Staines Road	Bedfont	N/A	N/A	Mar-19	Jul-19
Brassey Close	End of Brassey Close to Jubilee Way	Feltham West	N/A	N/A	May-19	Jun-19
Eastleigh Way	Jubilee Way to End of Road (Eleigh Way)	Feltham West	N/A	N/A	May-19	Jun-19
Greenlawn Lane	South Ealing Road to End of Road	BRENT	N/A	N/A	May-19	Jun-19
Snowy Fielder Way	Snowy Fielder T-Junction to End of Road	Isleworth	N/A	N/A	May-19	Jun-19
Wyke Close	Wyke Close T-Junction to End of Road	Osterley	N/A	N/A	Feb-19	Mar-19
Footway	King's Arms Alley from High Street to Albany Road	Brentford	N/A	N/A	Feb-19	Mar-19
Footway	Stair Case Great West Road to Carville Crescent	Brentford	N/A	N/A	Feb-19	Mar-19

STREET NAME	SECTION DESCRIPTION	WARD	PRE WORK START	PRE WORK FINISH	START	FINISH
ANTI-SKID surfacing (sectional)		Direction				
Ashford Road	Zebra Crossing near school (south of Sunbury Road)	Northbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Ashford Road	Zebra Crossing near school (south of Sunbury Road)	Southbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Hampton Road East	Pedestrian Crossing	Northbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Staines Road	Pedestrian Crossing West of Grovestile Waye	Eastbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Staines Road	Pedestrian Crossing West of Grovestile Waye	Westbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Bath Road	Approach to Martindale Road Pedestrian Crossing	Eastbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Bath Road	Approach to Martindale Road Pedestrian Crossing	Westbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Wellington Road South	Pedestrian Crossing - A314	Southbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Wellington Road South	Approach to A3006 Crossroads	Northbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Wellington Road North	Zebra Crossing - Cambridge Road	Northbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Wellington Road North	Zebra Crossing - Cambridge Road	Southbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Wellington Road South	Pedestrian Crossing - St Helier's Avenue	Northbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Wellington Road South	Pedestrian Crossing - St Helier's Avenue	Southbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Wellington Road South	Approach to crossing	Southbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Chiswick High Road	Pedestrian Crossing Marlborough Road	Eastbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Chiswick High Road	Pedestrian Crossing Marlborough Road	Westbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Sutton Court Road	Approaches to Zebra Crossing - Grove Park Bridge	Southbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Turnham Green Terrace	Approaches to Zebra Crossing (Railway Bridge)	Northbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Turnham Green Terrace	Approaches to Zebra Crossing (Railway Bridge)	Southbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Turnham Green Terrace	Approach to A315	Southbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Boston Manor Road	Pedestrian Crossing - Brentford NHS	Northbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Boston Manor Road	Pedestrian Crossing - Brentford NHS	Southbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Boston Manor Road	Approach to A4	Southbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Half Acre	Pedestrian Crossing (The Dell)	Northbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Half Acre	Pedestrian Corssing (The Dell)	Southbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Half Acre	2 Pedestrian Crossings (Brentford Station)	Northbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Half Acre	2 Pedestrian Crossings (Brentford Station)	Southbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Half Acre	Approach to A4	Northbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
London Road	Approach to crossing	Westbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19
Vicarage Farm	Approach to crossing	Southbound	N/A	N/A	Jul/Aug-19	Jul/Aug-19