

2020 Carriageway and Footway Resurfacing Programme

The start & finish dates are subject to change. Please check the website for regular updates.

MAJOR MAINTENANCE DAYTIME CARRIAGEWAY RESURFACING

| START | FINISH | WARD | LOCATION | SECTION DESCRIPTION | START TIME | FINISH TIME | STATUS |
|----------|----------|-------|---------------------|---|------------|-------------|-------------------------|
| 17/05/21 | 19/05/21 | SYON | WOOD LANE | LONDON ROAD TO PARKWOOD ROAD | 8AM | 5PM | Programmed pending TTRO |
| 20/05/21 | 21/05/21 | CHISR | CHISWICK VILLA | CHISWICK VILLAGE (E) TO CHISWICK VILLAGE (W) | 8AM | 5PM | Programmed pending TTRO |
| 21/05/21 | 24/05/21 | CHISR | WHITEHALL GARDENS | WOLSELEY GROADS TO JUNCTION GOROADON ROAD | 8AM | 5PM | Programmed pending TTRO |
| 20/05/21 | 21/05/21 | TURNG | KINGS PLACE | CHISWICK HIGH ROAD TO END OF ROAD (KINGS PLACE) | 8AM | 5PM | Programmed pending TTRO |
| 10/05/21 | 11/05/21 | BEDFO | HATCHETT ROAD | JUNCTION BEDFONT DULEY ROAD TO END OF ROAD | 8AM | 5PM | Programmed pending TTRO |
| 04/05/21 | 05/05/21 | HANW | CHURCHFIELDS AVENUE | WATER MILL WAY TO SAXON AVENUE | 8AM | 5PM | Programmed pending TTRO |
| 07/05/21 | 10/05/21 | HANWP | PINEWOOD ROAD | ELMWOOD AVENUE TO END OF ROAD (PINEWOOD ROAD) | 8AM | 5PM | Programmed pending TTRO |
| 04/05/21 | 05/05/21 | HANW | SUNRISE CLOSE | EXETER ROAD TO END OF ROAD (SUNRISE CL) | 8AM | 5PM | Programmed pending TTRO |
| 06/05/21 | 07/05/21 | HANWP | SEYMOUR GARDENS | ELIZABETH WAY TO END OF ROAD (SEYMOUR GROADS) | 8AM | 5PM | Programmed pending TTRO |
| 05/05/21 | 06/05/21 | HANW | ST ALBANS AVENUE | MAIN STREET TO JUNCTION MALTHOUSE DR | 8AM | 5PM | Programmed pending TTRO |
| 10/05/21 | 14/05/21 | CRANF | MORNINGTON CRESCENT | BATH ROAD TO NR BLOOMSBURY / TREFUSIS COURT | 8AM | 5PM | Programmed pending TTRO |
| 14/05/21 | 17/05/21 | HESTE | GRANGE CLOSE | FERN LANE TO END OF ROAD | 8AM | 5PM | Programmed pending TTRO |
| 19/05/21 | 20/05/21 | SYON | FIELD LANE | LONDON ROAD TO END OF ROAD (FIELD LANE) | 8AM | 5PM | Programmed pending TTRO |
| 24/05/21 | 25/05/21 | CHISH | RIVERSIDE DRIVE | GREAT CHERTSEY ROAD TO STAVENUEELEY ROADS | 8AM | 5PM | Programmed pending TTRO |

FOOTWAY/FOOTPATH RESURFACING

| START | FINISH | WARD | LOCATION | SECTION DESCRIPTION | START TIME | FINISH TIME | STATUS |
|----------|----------|---------|---------------------|---|------------|-------------|-----------|
| 18/01/21 | 22/01/21 | ISLEW | PARK ROAD | CHURCH STREET TO SNOWY FIELDER WAYE | 8AM | 5PM | Completed |
| 20/01/21 | 27/01/21 | BEDFONT | BEDFONT GREEN CLOSE | START OF ISLAND (L SPLAY) TO ROMAN ROAD (BEDFONT GREEN) | 8AM | 5PM | Completed |
| 15/02/21 | 07/03/21 | FELTH | PENINSULAR CLOSE | NORTHUMBERLAND CRESCENT TO END OF ROAD | 8AM | 5PM | Completed |
| 15/02/21 | 26/02/21 | ISLEW | WEAVENUEERS CLOSE | WEAVENUEERS CL (N) TO WEAVENUEERS CL (S) | 8AM | 5PM | Completed |
| 27/01/21 | 31/01/21 | CRANF | ARMYTAGE ROAD | ARMYTAGE ROAD TO END OF ROAD (WB) | 8AM | 5PM | Completed |

ASPHALT PATCHING/SPOT DEFECTS

| START | FINISH | WARD | LOCATION | SECTION DESCRIPTION | START TIME | FINISH TIME | STATUS |
|-----------|-----------|--------|-------------------|--|------------|-------------|----------|
| QUARTER 3 | QUARTER 3 | SYON | BOSTON MANOR ROAD | THE BUTTS TO WINDMILL ROAD | 8AM | 5PM | Planning |
| QUARTER 3 | QUARTER 3 | HOUNSC | BELL ROAD | JUNCTION HANWORTH ROAD TO GROVE ROAD | 8AM | 5PM | Planning |
| QUARTER 3 | QUARTER 3 | HOUNSC | LAMPTON ROAD | END OF ISLAND TO BULSTRODE ROAD | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | HESTON | HESTON ROAD | HOGARTH GROADS TO JUNCTION CHURCH ROAD | 8AM | 5PM | Planning |
| QUARTER 3 | QUARTER 3 | HESTON | SUTTON LANE | BULSTRODE AVENUE TO QUEENSWOOD AVENUE | 8AM | 5PM | Planning |
| QUARTER 3 | QUARTER 3 | HESTON | CHURCH ROAD | JUNCTION WBROOK ROAD TO HESTON INDUSTRIAL MALL ENT | 8AM | 5PM | Planning |
| QUARTER 3 | QUARTER 3 | HOUNSC | HANWORTH ROAD | FAIRFIELDS ROAD TO NR CHURCH | 8AM | 5PM | Planning |

| | | | | | | | |
|------------------|---------------|-------------|--------------------|--|-------------------|--------------------|---------------|
| QUARTER 3 | QUARTER 3 | CHISW | CHISWICK HIGH ROAD | BOUNDARY TO NETHERAVENUEON ROAD | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | TURNG | CHISWICK HIGH ROAD | START OF SLIP (CHISWICK HIGH ROAD) TO POWER ROAD | 8AM | 5PM | Planning |
| QUARTER 3 | QUARTER 3 | TURNG | CHISWICK HIGH ROAD | START OF SLIP (CHISWICK HIGH ROAD) TO POWER ROAD | 8AM | 5PM | Planning |
| QUARTER 3 | QUARTER 3 | SYON | HIGH STREET | HALF ACRE TO COMMERCE ROAD | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | SYON | LONDON ROAD | BRENT LEA TO BEECH AVENUE | 8AM | 5PM | Planning |
| QUARTER 3 | QUARTER 3 | SYON | LONDON ROAD | JUNCTION TWICKENHAM ROAD TO TEESDALE AVENUE | 8AM | 5PM | Planning |
| QUARTER 3 | QUARTER 3 | SYON | LONDON ROAD | TEESDALE AVENUE TO JUNCTION WOOD LANE | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | HOUNSC | HIGH STREET | SCHOOL ROAD TO LONDON ROAD | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | HOUNSH | STAINES ROAD | WELLINGTON ROAD TO MUNSTER AVENUE | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | BEDFONT | STAINES ROAD | START OF ISLAND (L SPLAY) TO FAIRHOLME | 8AM | 5PM | Planning |
| QUARTER 3 | QUARTER 3 | FELTHN | BEDFONT LANE | RUSCOMBE WAY TO COLONIAL ROAD | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | HANWP | HANWORTH ROAD | JUNCTION KINGS ROAD TO HOUNSLOW ROAD | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | BRENTF | EALING ROAD | NEW ROAD TO GREAT W ROAD | 8AM | 5PM | Planning |
| QUARTER 3 | QUARTER 3 | BRENTF | EALING ROAD | NEW ROAD TO GREAT W ROAD | 8AM | 5PM | Planning |
| QUARTER 3 | QUARTER 3 | BRENTF | EALING ROAD | HIGH STREET TO BRAEMAR ROAD | 8AM | 5PM | Planning |
| QUARTER 3 | QUARTER 3 | BEDFONT | HATTON ROAD | NR PLAYGROUND TO WELLINGTON ROAD | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | BEDFONT | HATTON ROAD | CAINS LANE TO NR RECREATION GROUND ENT | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | HANW | SWAN ROAD | THE ALDERS TO JUNCTION CROSS ROAD | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | CRANF | GREEN LANE | SALISBURY ROAD TO CAUSEWAY | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | CRANF | GREEN LANE | SALISBURY ROAD TO CAUSEWAY | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | CRANF | HIGH STREET | THE AVENUE TO THE PARKWAY | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | CRANF | HIGH STREET | THE AVENUE TO THE PARKWAY | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | HESTON | HIGH STREET | REDWOOD ESTATE TO CRANE LODGE ROAD | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | CHISW | SUTTON COURT ROAD | LAWFOROAD ROAD TO JUNCTION STAVENUEELLEY ROAD | 8AM | 5PM | Planning |
| QUARTER 3 | QUARTER 3 | FELTHN | CENTRAL WAY | JUNCTION FAGGS ROAD TO NR HUNTING HOUSE | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | HANW | BEAR ROAD | ST GEORGES ROAD TO SWAN ROAD | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | HESTON | HAYES ROAD | SALL LANE TO JUNCTION WERN ROAD | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | HESTON | VICARAGE FARM | JUNCTION BATH ROAD TO GREAT W ROAD | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | HESTON | VICARAGE FARM | CLAYPOLE DR TO SUMMERHOUSE AVENUE | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | BEDFONT | BEDFONT ROAD | START OF ISLAND TO BOUNDARY | 8AM | 5PM | Planning |
| ANTI-SKID | | | | | | | |
| START | FINISH | WARD | LOCATION | SECTION DESCRIPTION | START TIME | FINISH TIME | STATUS |
| QUARTER 3 | QUARTER 3 | FELTHN | HOUNSLOW ROAD | ZEBRA CROSSING NEAR PARKWAY | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | FELTHN | HOUNSLOW ROAD | ZEBRA CROSSING NEAR PARKWAY | 9PM | 5AM | Planning |

| | | | | | | | |
|-----------|-----------|--------|---------------|--|-----|-----|----------|
| QUARTER 3 | QUARTER 3 | HOUNSW | BATH ROAD | PEDESTRIAN CROSSING APPROACH TO A4 | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | HOUNSH | GROVE ROAD | APPROACH TO TREATY CENTRE CAR PARK | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | HOUNSC | HANWORTH ROAD | APPROACH TO A315 | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | HOUNSH | HANWORTH ROAD | A3063 CROSSROADS | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | HOUNSC | KINGSLEY ROAD | TRAFFIC LIGHTS CECIL ROAD | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | HOUNSC | KINGSLEY ROAD | TRAFFIC LIGHTS CECIL ROAD | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | HESTON | HESTON ROAD | CHURCH ROAD TRAFFIC LIGHTS | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | HESTON | HESTON ROAD | ZEBRA CROSSING HESTON PRIMARY SCHOOL | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | SYON | HIGH STREET | TRAFFIC LIGHTS EALING ROAD | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | HESTON | HESTON ROAD | N/B APPROACH TO ZEBRA CROSSING WHEATLANDS | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | HESTON | HESTON ROAD | N/B APPROACH TO ZEBRA CROSSING WHEATLANDS | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | HOUNSH | STAINES ROAD | W/B APPROACH TO ZEBRA CROSSING BARRACK ROAD JUNCTION | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | HOUNSH | STAINES ROAD | E/B APPROACH TO ZEBRA CROSSING BARRACK ROAD JUNCTION | 9PM | 5AM | Planning |
| QUARTER 3 | QUARTER 3 | HESTON | HIGH STREET | E/B APPROACH TO JUNCTION A312 CONTROLLED CROSSING | 9PM | 5AM | Planning |