

TEAM 1

Ward Street Name	Ward	Week Number	Week Comencing	Completion Date
Paxton Road	Chiswick Homefields	week 6	14/11/2022	Completed 15/11/2022
Ennismore Avenue	Chiswick Homefields	week 6	14/11/2022	Completed 15/11/2022
Priory Avenue	Chiswick Homefields	week 6	14/11/2022	Completed 16/11/2022
Flanders Road	Chiswick Homefields	week 6	14/11/2022	Completed 17/11/2022
Lonsdale Road	Chiswick Homefields	week 6	14/11/2022	Completed 18/11/2022
Prebend Gardens	Chiswick Homefields	week 6	14/11/2022	Completed 22/11/2022
Priory Gardens	Chiswick Homefields	week 7	21/11/2022	Completed 22/11/2022
Homefield Road	Chiswick Homefields	week 7	21/11/2022	Completed 23/11/2022
Grantham Road	Chiswick Homefields	week 7	21/11/2022	Completed 24/11/2022
Pumping Station Road	Chiswick Homefields	week 7	21/11/2022	Completed 28/11/2022
Gainsborough Road	Chiswick Homefields	week 7	21/11/2022	Completed 29/11/2022
Ingress Street	Chiswick Homefields	week 7	21/11/2022	Completed 22/11/2022
Pleydell Avenue	Chiswick Homefields	week 7	21/11/2022	Completed 24/11/2022
Riverside Drive	Chiswick Homefields	week 8	28/11/2022	Completed 29/11/2022
Fairfax Road	Chiswick Homefields	week 8	28/11/2022	Completed 25/11/2022
Merton Avenue	Chiswick Homefields	week 8	28/11/2022	Completed 28/11/2022
Sutton Court Road	Chiswick Homefields	week 8	28/11/2022	Completed 30/11/2022
Powells Walk	Chiswick Homefields	week 8	28/11/2022	Completed 02/12/2022
Thornton Avenue	Chiswick Homefields	week 8	28/11/2022	Completed 01/12/2022
Mayfield Avenue	Chiswick Homefields	week 9	05/12/2022	Completed 09/12/2022
Southside	Chiswick Homefields	week 9	05/12/2022	Completed 05/12/2022
Roman Road	Chiswick Homefields	week 9	05/12/2022	Cxompleted 02/12/2022
Rupert Road	Chiswick Homefields	week 9	05/12/2022	Completed 05/12/2022
Netheravon Road	Chiswick Homefields	week 9	05/12/2022	Completed 07/12/2022
Beverley Road	Chiswick Homefields	week 9	05/12/2022	Completed 08/12/2022
Stamford Brook Avenue	Chiswick Homefields	week 10	12/12/2022	Completed 09/12/2022
Swanscombe Road	Chiswick Homefields	week 10	12/12/2022	Completed 13/12/2022
Short Road	Chiswick Homefields	week 10	12/12/2022	Completed 13/12/2022
Vaughan Avenue	Chiswick Homefields	week 10	12/12/2022	Completed 13/12/2022
Upham Park Road	Chiswick Homefields	week 10	12/12/2022	Completed 15/12/2022
Wilton Avenue	Chiswick Homefields	week 10	12/12/2022	Completed 15/12/2022
The Avenue	Chiswick Homefields	week 11	19/12/2022	Completed 19/12/2022
Welstead Way	Chiswick Homefields	week 11	19/12/2022	Completed 19/12/2022
Edensor Road	Chiswick Homefields	week 11	19/12/2022	Completed 20/12/2022
Edensor Gardens	Chiswick Homefields	week 11	19/12/2022	Completed 21/12/2022
Bath Road	Chiswick Homefields	week 11	19/12/2022	Completed 22/12/2022
Addison Grove	Chiswick Homefields	week 11	19/12/2022	Completed 23/12/2022
Airedale Avenue	Chiswick Homefields	week 12	26/12/2022	Completed 29/12/2022
Alkerden Road	Chiswick Homefields	week 12	26/12/2022	Completed 29/12/2022
Alexandra Gardens	Chiswick Homefields	week 12	26/12/2022	Completed 29/12/2022
Annandale Road	Chiswick Homefields	week 12	26/12/2022	Completed 30/12/2022
Ashbourne Grove	Chiswick Homefields	week 12	26/12/2022	Completed 04/01/2023
Balfern Grove	Chiswick Homefields	week 12	26/12/2022	Completed 04/01/2023
Beverley Road	Chiswick Homefields	week 13	02/01/2023	Completed 05/01/2023
Blenheim Road	Chiswick Homefields	week 13	02/01/2023	Completed 13/01/2023
Brackley Road	Chiswick Homefields	week 13	02/01/2023	Completed 06/01/2023

Staveley Gardens	Chiswick Homefields	week 13	02/01/2023	Completed 10/01/2023
Brackley Terrace	Chiswick Homefields	week 13	02/01/2023	Completed 06/01/2023
British Grove	Chiswick Homefields	week 13	02/01/2023	Completed 11/01/2023
Chiswick Lane	Chiswick Homefields	week 13	02/01/2023	Completed 11/01/2023
Church Street	Chiswick Homefields	week 14	09/01/2023	Completed 13/01/2023
Cleveland Avenue	Chiswick Homefields	week 14	09/01/2023	Completed 17/01/2023
Coombe Road	Chiswick Homefields	week 14	09/01/2023	Completed 16/01/2023
Corney Reach Way	Chiswick Homefields	week 14	09/01/2023	Completed 13/01/2023
Corney Road	Chiswick Homefields	week 14	09/01/2023	Completed 18/01/2023
Cornwall Grove	Chiswick Homefields	week 14	09/01/2023	Completed 31/01/2023
Cranbrook Road	Chiswick Homefields	week 14	09/01/2023	Completed 20/01/2023
Dartmouth Place	Chiswick Homefields	week 15	16/01/2023	Completed 18/01/2023
Devonshire Road	Chiswick Homefields	week 15	16/01/2023	Completed 03/02/2023
Dorchester Grove	Chiswick Homefields	week 15	16/01/2023	Completed 20/01/2023
Eastbury Grove	Chiswick Homefields	week 15	16/01/2023	Completed 01/02/2023
Chiswick High Road	Turnham Green	week 15	16/01/2023	Completed 13/01/2023
Acton Lane	Turnham Green	week 15	16/01/2023	Completed 06/02/2023
Castle Place	Turnham Green	week 16	23/01/2023	Completed 06/02/2023
Chardin Road	Turnham Green	week 16	23/01/2023	Completed 09/01/2023
Chiswick Common	Turnham Green	week 16	23/01/2023	Completed 06/02/2023
Barley Mow Passage	Turnham Green	week 16	23/01/2023	Completed 06/02/2023
Alwyn Avenue	Turnham Green	week 16	23/01/2023	Completed 06/02/2023
Arlington Gardens	Turnham Green	week 16	23/01/2023	Completed 13/02/2023
Abinger Road	Turnham Green	week 16	23/01/2023	Completed 31/01/2023
Arnott Close	Turnham Green	week 17	30/01/2023	
Barrowgate Road	Turnham Green	week 17	30/01/2023	Completed 09/02/2023
Belmont Road	Turnham Green	week 17	30/01/2023	Completed 07/02/2023
Belmont Terrace	Turnham Green	week 17	30/01/2023	Completed 07/02/2023
Binns Road	Turnham Green	week 17	30/01/2023	Completed 20/01/2023
Beaconsfield Close	Turnham Green	week 17	30/01/2023	
Walpole Gardens	Turnham Green	week 17	30/01/2023	
Bennett Street	Turnham Green	week 18	06/02/2023	
Bond Street	Turnham Green	week 18	06/02/2023	
Bourne Place	Turnham Green	week 18	06/02/2023	Completed 20/01/2023
Burlington Gardens	Turnham Green	week 18	06/02/2023	
Bridge Street	Turnham Green	week 18	06/02/2023	Completed 20/01/2023
Burlington Road	Turnham Green	week 18	06/02/2023	Completed 13/02/2023
Chiswick Road	Turnham Green	week 19	13/02/2023	
Dukes Avenue	Turnham Green	week 19	13/02/2023	
Clifton Gardens	Turnham Green	week 19	13/02/2023	
Dale Street	Turnham Green	week 19	13/02/2023	
Devonshire Street	Turnham Green	week 19	13/02/2023	
Dolman Road	Turnham Green	week 19	13/02/2023	
Duke Road	Turnham Green	week 20	20/02/2023	
Elliot Road	Turnham Green	week 20	20/02/2023	Completed 10/01/2023
Essex Place	Turnham Green	week 20	20/02/2023	
Essex Road	Turnham Green	week 20	20/02/2023	Completed 23/01/2023
Fishers Lane	Turnham Green	week 20	20/02/2023	

Foster Road	Turnham Green	week 20	20/02/2023	
Fraser Street	Turnham Green	week 21	27/02/2023	
Garth Court	Turnham Green	week 21	27/02/2023	
Garth Road	Turnham Green	week 21	27/02/2023	
Glebe Street	Turnham Green	week 21	27/02/2023	
Grange Road	Turnham Green	week 21	27/02/2023	Completed 09/02/2023
Grosvenor Road	Turnham Green	week 21	27/02/2023	

Team 2				
Ward Street Name	Ward	Week Number	Week Comencing	Completion Date
Gunnersbury Avenue	Turnham Green	week 6	14/11/2022	Completed 18/11/2022
Hadley Gardens	Turnham Green	week 6	14/11/2022	Completed 22/11/2022
Harvard Road	Turnham Green	week 6	14/11/2022	Completed 23/11/2022
Heathfield Gardens	Turnham Green	week 6	14/11/2022	Completed 23/11/2022
Heathfield Terrace	Turnham Green	week 6	14/11/2022	Completed 22/11/2022
Holly Road	Turnham Green	week 6	14/11/2022	Completed 22/11/2022
Kings Place	Turnham Green	week 7	21/11/2022	Completed 23/11/2022
Linden Gardens	Turnham Green	week 7	21/11/2022	Completed 28/11/2022
Linden Passage	Turnham Green	week 7	21/11/2022	Completed 28/11/2022
Manor Gardens	Turnham Green	week 7	21/11/2022	Completed 29/11/2022
Manor Way	Turnham Green	week 7	21/11/2022	Completed 19/12/2022
Marlborough Road	Turnham Green	week 7	21/11/2022	Completed 23/11/2022
Mills Row	Turnham Green	week 7	21/11/2022	Completed 01/12/2022
Oxford Road North	Turnham Green	week 8	28/11/2022	Completed 25/11/2022
Park Drive	Turnham Green	week 8	28/11/2022	Completed 29/11/2022
Park Place	Turnham Green	week 8	28/11/2022	Completed 29/11/2022
Park Place Drive	Turnham Green	week 8	28/11/2022	Completed 29/11/2022
Park Road	Turnham Green	week 8	28/11/2022	Completed 05/12/2022
Park Road North	Turnham Green	week 8	28/11/2022	Completed 30/11/2022
Park Way	Turnham Green	week 8	28/11/2022	Completed 29/11/2022
Power Road	Turnham Green	week 9	05/12/2022	Completed 05/12/2022
Prince Of Wales Terrace	Turnham Green	week 9	05/12/2022	Completed 05/12/2022
Princes Avenue	Turnham Green	week 9	05/12/2022	Completed 07/12/2022
Princes Way	Turnham Green	week 9	05/12/2022	Completed 08/12/2022
Prospect Place	Turnham Green	week 9	05/12/2022	Completed 07/12/2022
Quick Road	Turnham Green	week 9	05/12/2022	Completed 09/12/2022
Reckitt Road	Turnham Green	week 9	05/12/2022	Completed 13/12/2022
Ridgeway Drive	Turnham Green	week 10	12/12/2022	Completed 13/12/2022
Sharon Road	Turnham Green	week 10	12/12/2022	Completed 08/12/2022
Silver Crescent	Turnham Green	week 10	12/12/2022	Completed 05/01/2023
Surrey Crescent	Turnham Green	week 10	12/12/2022	Completed 22/12/2022
Sutton Court Road	Turnham Green	week 10	12/12/2022	Completed 22/12/2022
The Ridgeway	Turnham Green	week 10	12/12/2022	Completed 21/12/2022
Thorney Hedge Road	Turnham Green	week 10	12/12/2022	Completed 20/12/2022
Town Hall Avenue	Turnham Green	week 11	19/12/2022	Completed 22/12/2022
Triangle Way	Turnham Green	week 11	19/12/2022	Completed 23/12/2022
Wavendon Avenue	Turnham Green	week 11	19/12/2022	Completed 05/01/2023
Wellesley Road	Turnham Green	week 11	19/12/2022	Completed 29/12/2022

Whitehall Park Road	Turnham Green	week 11	19/12/2022	Completed 30/12/2022
Windmill Passage	Turnham Green	week 11	19/12/2022	Completed 22/12/2022
Wood Street	Turnham Green	week 11	19/12/2022	Completed 22/12/2022
Brooks Lane	Chiswick Riverside	week 12	26/12/2022	Completed 06/01/2023
Bolton Road	Chiswick Riverside	week 12	26/12/2022	Completed 10/01/2023
Brooks Road	Chiswick Riverside	week 12	26/12/2022	Completed 13/01/2023
Strand School Approach	Chiswick Riverside	week 12	26/12/2022	Completed 06/01/2023
Burlington Lane	Chiswick Riverside	week 12	26/12/2022	Completed 12/01/2023
Burnaby Crescent	Chiswick Riverside	week 12	26/12/2022	Completed 09/01/2023
Burnaby Gardens	Chiswick Riverside	week 12	26/12/2022	Completed 09/01/2023
St Thomas Road	Chiswick Riverside	week 13	02/01/2023	Completed 13/01/2023
Cambridge Road	Chiswick Riverside	week 13	02/01/2023	Completed 18/01/2023
Cavendish Road	Chiswick Riverside	week 13	02/01/2023	Completed 16/01/2023
Chara Place	Chiswick Riverside	week 13	02/01/2023	Completed 16/01/2023
Chatsworth Road	Chiswick Riverside	week 13	02/01/2023	Completed 16/01/2023
Chesterfield Road	Chiswick Riverside	week 13	02/01/2023	Completed 18/01/2023
Chiswick Village	Chiswick Riverside	week 14	09/01/2023	Completed 18/01/2023
Clarence Road	Chiswick Riverside	week 14	09/01/2023	Completed 03/02/2023
Compton Crescent	Chiswick Riverside	week 14	09/01/2023	Completed 20/01/2023
Coniston Close	Chiswick Riverside	week 14	09/01/2023	Completed 01/02/2023
Deans Close	Chiswick Riverside	week 14	09/01/2023	Completed 20/01/2023
Geraldine Road	Chiswick Riverside	week 14	09/01/2023	Completed 19/01/2023
Gordon Road	Chiswick Riverside	week 14	09/01/2023	Completed 06/02/2023
Hearne Road	Chiswick Riverside	week 15	16/01/2023	
Devonshire Gardens	Chiswick Riverside	week 15	16/01/2023	
Eastbourne Road	Chiswick Riverside	week 15	16/01/2023	
Ellesmere Road	Chiswick Riverside	week 15	16/01/2023	
Falcon Close	Chiswick Riverside	week 15	16/01/2023	Completed 06/02/2023
Grove Park Bridge	Chiswick Riverside	week 15	16/01/2023	In Progress
Grove Park Terrace	Chiswick Riverside	week 15	16/01/2023	Completed 13/02/2023
Elmwood Road	Chiswick Riverside	week 16	23/01/2023	Completed 13/02/2023
Ernest Gardens	Chiswick Riverside	week 16	23/01/2023	
Fauconberg Road	Chiswick Riverside	week 16	23/01/2023	In Progress
Florence Gardens	Chiswick Riverside	week 16	23/01/2023	
Great Chertsey Road	Chiswick Riverside	week 16	23/01/2023	Completed 27/01/2023
Grove Park Gardens	Chiswick Riverside	week 16	23/01/2023	
Grove Park Road	Chiswick Riverside	week 16	23/01/2023	
Haining Close	Chiswick Riverside	week 17	30/01/2023	
Hartington Road	Chiswick Riverside	week 17	30/01/2023	
Harvard Hill	Chiswick Riverside	week 17	30/01/2023	
Hazeldene Road	Chiswick Riverside	week 17	30/01/2023	
Herbert Garden	Chiswick Riverside	week 17	30/01/2023	
Kinnaird Avenue	Chiswick Riverside	week 17	30/01/2023	
Lawford Road	Chiswick Riverside	week 17	30/01/2023	
Loraine Road	Chiswick Riverside	week 17	30/01/2023	
Magnolia Road	Chiswick Riverside	week 18	06/02/2023	
Meade Close	Chiswick Riverside	week 18	06/02/2023	Completed 23/01/2023
Milnthorpe Road	Chiswick Riverside	week 18	06/02/2023	

Nightingale Close	Chiswick Riverside	week 18	06/02/2023	
Oliver Close	Chiswick Riverside	week 18	06/02/2023	Completed 23/01/2023
Oxford Gardens	Chiswick Riverside	week 18	06/02/2023	
Oxford Road South	Chiswick Riverside	week 18	06/02/2023	
Park Road	Chiswick Riverside	week 19	13/02/2023	
Pyrmont Road	Chiswick Riverside	week 19	13/02/2023	
Regent Street	Chiswick Riverside	week 19	13/02/2023	
Riverview Grove	Chiswick Riverside	week 19	13/02/2023	
Riverview Road	Chiswick Riverside	week 19	13/02/2023	
Russell Kerr Close	Chiswick Riverside	week 19	13/02/2023	
Spencer Road	Chiswick Riverside	week 19	13/02/2023	
Spring Grove	Chiswick Riverside	week 20	20/02/2023	
St Marys Grove	Chiswick Riverside	week 20	20/02/2023	
Station Approach	Chiswick Riverside	week 20	20/02/2023	
Station Gardens	Chiswick Riverside	week 20	20/02/2023	
Staveley Road	Chiswick Riverside	week 20	20/02/2023	
Stile Hall Gardens	Chiswick Riverside	week 20	20/02/2023	
Stonehill Road	Chiswick Riverside	week 20	20/02/2023	
Strand On The Green	Chiswick Riverside	week 20	20/02/2023	
Sutherland Road	Chiswick Riverside	week 20	20/02/2023	
Sutton Lane South	Chiswick Riverside	week 20	20/02/2023	
Thames Road	Chiswick Riverside	week 21	27/02/2023	
The Lindens	Chiswick Riverside	week 21	27/02/2023	
Waldeck Road	Chiswick Riverside	week 21	27/02/2023	
Wellesley Road	Chiswick Riverside	week 21	27/02/2023	
Whitehall Gardens	Chiswick Riverside	week 21	27/02/2023	
Whitehall Park	Chiswick Riverside	week 21	27/02/2023	
Wilmington Avenue	Chiswick Riverside	week 21	27/02/2023	
Wolseley Gardens	Chiswick Riverside	week 21	27/02/2023	

Team 3				
Ward Street Name	Ward	Week Number	Week Comencing	Completion Date
Boston Manor Road	Brentford	week 6	14/11/2022	Completed 18/11/2022
Almond Grove	Brentford	week 6	14/11/2022	Completed 21/11/2022
Birch Close	Brentford	week 6	14/11/2022	Completed 22/11/2022
Brentside	Brentford	week 6	14/11/2022	Completed 22/11/2022
Field Lane	Brentford	week 6	14/11/2022	Completed 22/11/2022
Albany Road	Brentford	week 6	14/11/2022	Completed 22/11/2022
Avenue Road	Brentford	week 6	14/11/2022	Completed 23/11/2022
Boston Gardens	Brentford	week 7	21/11/2022	Completed 25/11/2022
Chesnut Avenue	Brentford	week 7	21/11/2022	Completed 25/11/2022
Church Walk	Brentford	week 7	21/11/2022	Completed 28/11/2022
Ealing Road	Brentford	week 7	21/11/2022	Completed 29/11/2022
Green Dragon Lane	Brentford	week 7	21/11/2022	Completed 25/11/2022
Grosvenor Road	Brentford	week 7	21/11/2022	Completed 24/11/2022
FP Grosvenor Road	Brentford	week 7	21/11/2022	Completed 24/11/2022
Hamilton Road	Brentford	week 8	28/11/2022	Completed 25/11/2022
Hawthorn Road	Brentford	week 8	28/11/2022	Completed 18/11/2022

Lionel Road North	Brentford	week 8	28/11/2022	Completed 30/11/2022
Lateward Road	Brentford	week 8	28/11/2022	Completed 01/12/2022
Lodge Close	Brentford	week 8	28/11/2022	Completed 02/12/2022
Maple Grove	Brentford	week 8	28/11/2022	Completed 02/12/2022
Rowan Road	Brentford	week 8	28/11/2022	Completed 28/11/2022
Percy Gardens	Brentford	week 9	05/12/2022	Completed 05/12/2022
Pottery Road	Brentford	week 9	05/12/2022	Completed 02/12/2022
Springvale Avenue	Brentford	week 9	05/12/2022	Completed 05/12/2022
St Pauls Road	Brentford	week 9	05/12/2022	Completed 01/12/2022
Swyncombe Avenue	Brentford	week 9	05/12/2022	Completed 07/12/2022
Upper Butts	Brentford	week 9	05/12/2022	Completed 29/11/2022
Windmill Road	Brentford	week 9	05/12/2022	Completed 06/12/2022
Somerset Road	Brentford	week 10	12/12/2022	Completed 06/12/2022
Brentside	Brentford	week 10	12/12/2022	Completed 06/12/2022
Brent Road	Brentford	week 10	12/12/2022	Completed 06/12/2022
Whitestile Road	Brentford	week 10	12/12/2022	Completed 09/12/2022
Church Street	Isleworth	week 10	12/12/2022	Completed 08/12/2022
Avenue Road	Isleworth	week 10	12/12/2022	Completed 09/12/2022
Snowy Fielder Waye	Isleworth	week 10	12/12/2022	Completed 09/12/2022
Mill Plat	Isleworth	week 11	19/12/2022	Completed 15/12/2022
North Street	Isleworth	week 11	19/12/2022	Completed 16/12/2022
South Street	Isleworth	week 11	19/12/2022	Completed 16/12/2022
St Johns Road	Isleworth	week 11	19/12/2022	Completed 19/12/2022
Footway Linkfield Road	Isleworth	week 11	19/12/2022	Completed 19/12/2022
Twickenham Road	Isleworth	week 11	19/12/2022	Completed 20/12/2022
Worton Road	Isleworth	week 11	19/12/2022	Completed 21/12/2022
Witham Road	Isleworth	week 12	26/12/2022	Completed 22/12/2022
The Woodlands	Isleworth	week 12	26/12/2022	Completed 22/12/2022
Worple Road	Isleworth	week 12	26/12/2022	Completed 28/12/2022
Worple Avenue	Isleworth	week 12	26/12/2022	Completed 28/12/2022
Crane Avenue	Isleworth	week 12	26/12/2022	Completed 29/12/2022
Byfield Road	Isleworth	week 12	26/12/2022	Completed 30/12/2022
Richmond Road	Isleworth	week 12	26/12/2022	Completed 03/01/2023
Worton Road	Isleworth	week 13	02/01/2023	Completed 04/01/2023
Summerwood Road	Isleworth	week 13	02/01/2023	Completed 05/01/2023
FP:Osterley Rd to Ridgewa	Osterley & Spring Grove	week 13	02/01/2023	Completed 06/01/2023
Otterburn Gardens	Osterley & Spring Grove	week 13	02/01/2023	Completed 06/01/2023
Roxborough Avenue	Osterley & Spring Grove	week 13	02/01/2023	Completed 06/01/2023
Borough Road	Osterley & Spring Grove	week 13	02/01/2023	Completed 09/01/2023
Ridgeway Road	Osterley & Spring Grove	week 13	02/01/2023	Completed 10/01/2023
Jersey Road	Osterley & Spring Grove	week 14	09/01/2023	Completed 12/01/2023
Albury Avenue	Osterley & Spring Grove	week 14	09/01/2023	Completed 10/01/2023
Aplin Way	Osterley & Spring Grove	week 14	09/01/2023	Completed 11/01/2023
Bassett Gardens	Osterley & Spring Grove	week 14	09/01/2023	Completed 13/01/2023
Beechen Cliff Way	Osterley & Spring Grove	week 14	09/01/2023	Completed 13/01/2023
Braybourne Drive	Osterley & Spring Grove	week 14	09/01/2023	Completed 16/01/2023
Campion Road	Osterley & Spring Grove	week 14	09/01/2023	Completed 13/01/2023
Church Road	Osterley & Spring Grove	week 15	16/01/2023	Completed 17/01/2023

Clifton Road	Osterley & Spring Grove	week 15	16/01/2023	Completed 17/01/2023
College Road	Osterley & Spring Grove	week 15	16/01/2023	Completed 20/01/2023
Cranmore Avenue	Osterley & Spring Grove	week 15	16/01/2023	Completed 23/01/2022
Crawford Close	Osterley & Spring Grove	week 15	16/01/2023	Completed 17/01/2023
Crowntree Close	Osterley & Spring Grove	week 15	16/01/2023	Completed 17/01/2023
Everesley Crescent	Osterley & Spring Grove	week 15	16/01/2023	Completed 18/01/2023
Gower Road	Osterley & Spring Grove	week 16	23/01/2023	Completed 23/01/2023
Great West Road	Osterley & Spring Grove	week 16	23/01/2023	Completed 27/01/2023
Grove Road	Osterley & Spring Grove	week 16	23/01/2023	Completed 23/01/2023
Half Moon Close	Osterley & Spring Grove	week 16	23/01/2023	Completed 27/01/2023
Harewood Road	Osterley & Spring Grove	week 16	23/01/2023	Completed 31/01/2023
Harvard Road	Osterley & Spring Grove	week 16	23/01/2023	Completed 01/02/2023
Henley Close	Osterley & Spring Grove	week 16	23/01/2023	Completed 30/01/2023
Highfield Road	Osterley & Spring Grove	week 17	30/01/2023	Completed 02/02/2023
Kilberry Close	Osterley & Spring Grove	week 17	30/01/2023	Completed 02/02/2023
Leigham Drive	Osterley & Spring Grove	week 17	30/01/2023	Completed 02/02/2023
Lingwood Gardens	Osterley & Spring Grove	week 17	30/01/2023	Completed 02/02/2023
Lulworth Avenue	Osterley & Spring Grove	week 17	30/01/2023	Completed 02/02/2023
Morton Avenue	Osterley & Spring Grove	week 17	30/01/2023	Completed 01/02/2023
Naseby Close	Osterley & Spring Grove	week 17	30/01/2023	Completed 01/02/2023
Northumberland Avenue	Osterley & Spring Grove	week 18	06/02/2023	Completed 03/02/2023
Oaklands Avenue	Osterley & Spring Grove	week 18	06/02/2023	Completed 23/01/2023
Oakley Close	Osterley & Spring Grove	week 18	06/02/2023	Completed 03/02/2023
Osterley Avenue	Osterley & Spring Grove	week 18	06/02/2023	Completed 06/02/2023
Osterley Crescent	Osterley & Spring Grove	week 18	06/02/2023	Completed 06/02/2023
Osterley Lane	Osterley & Spring Grove	week 18	06/02/2023	Completed 03/02/2023
Osterley Road	Osterley & Spring Grove	week 18	06/02/2023	IN Progress
Overton Close	Osterley & Spring Grove	week 19	13/02/2023	Completed 06/02/2023
Parkwood Road	Osterley & Spring Grove	week 19	13/02/2023	Completed 07/02/2023
Pembroke Place	Osterley & Spring Grove	week 19	13/02/2023	Completed 06/02/2023
Penwerris Avenue	Osterley & Spring Grove	week 19	13/02/2023	Completed 08/02/2023
Pevensey Close	Osterley & Spring Grove	week 19	13/02/2023	Completed 08/02/2023
Ravenswood Gardens	Osterley & Spring Grove	week 19	13/02/2023	Completed 19/02/2023
Redesdale Gardens	Osterley & Spring Grove	week 19	13/02/2023	Completed 07/02/2023
Ridgeway Road	Osterley & Spring Grove	week 20	20/02/2023	Completed 10/10/2023
Ridgeway Road North	Osterley & Spring Grove	week 20	20/02/2023	
Rothbury Gardens	Osterley & Spring Grove	week 20	20/02/2023	
Sidmouth Avenue	Osterley & Spring Grove	week 20	20/02/2023	
St Christophers Close	Osterley & Spring Grove	week 20	20/02/2023	
St Marys Crescent	Osterley & Spring Grove	week 20	20/02/2023	
Stags Way	Osterley & Spring Grove	week 20	20/02/2023	
Stanleycroft Close	Osterley & Spring Grove	week 20	20/02/2023	
Stucley Road	Osterley & Spring Grove	week 20	20/02/2023	
Syon Lane	Osterley & Spring Grove	week 20	20/02/2023	
Syon Park Gardens	Osterley & Spring Grove	week 20	20/02/2023	
The Grove	Osterley & Spring Grove	week 21	27/02/2023	
Thistleworth Close	Osterley & Spring Grove	week 21	27/02/2023	
Thornbury Avenue	Osterley & Spring Grove	week 21	27/02/2023	
Thornbury Road	Osterley & Spring Grove	week 21	27/02/2023	

Villiers Road	Osterley & Spring Grove	week 21	27/02/2023	
Vincent Road	Osterley & Spring Grove	week 21	27/02/2023	
Weston Gardens	Osterley & Spring Grove	week 21	27/02/2023	
Windmill Lane	Osterley & Spring Grove	week 21	27/02/2023	
Wood Lane	Osterley & Spring Grove	week 21	27/02/2023	
Wyke Close	Osterley & Spring Grove	week 21	27/02/2023	

Team 4				
Ward Street Name	Ward	Week Number	Week Comencing	Completion Date
Acacia Avenue	Syon	week 6	14/11/2022	Completed 15/11/2022
Cherry Crescent	Syon	week 6	14/11/2022	Completed 16/11/2022
Beech Avenue	Syon	week 6	14/11/2022	Completed 17/11/2022
Hawthorn Hatch	Syon	week 6	14/11/2022	Completed 21/11/2022
Park Road	Syon	week 6	14/11/2022	Completed 23/11/2022
Marlborough Road	Syon	week 6	14/11/2022	Completed 24/11/2022
Linkfield Road	Syon	week 6	14/11/2022	Completed 21/11/2022
Somerset Road	Syon	week 6	14/11/2022	Completed 23/11/2022
The Butts	Syon	week 7	21/11/2022	Completed 29/11/2022
Amhurst Gardens	Syon	week 7	21/11/2022	Completed 23/11/2022
Augustus Close	Syon	week 7	21/11/2022	Completed 24/11/2022
Goat Wharf	Syon	week 7	21/11/2022	Completed 24/11/2022
Hornbeam Crescent	Syon	week 7	21/11/2022	Completed 24/11/2022
Quakers Lane	Syon	week 7	21/11/2022	Completed 24/11/2022
Spur Road	Syon	week 7	21/11/2022	Completed 28/11/2022
Teesdale Avenue	Syon	week 7	21/11/2022	Completed 24/11/2022
Upper Butts	Syon	week 8	28/11/2022	Completed 29/11/2022
Church Walk	Syon	week 8	28/11/2022	Completed 29/11/2022
Syon Lane	Syon	week 8	28/11/2022	Completed 30/11/2022
Hounslow Avenue	Hounslow South	week 8	28/11/2022	Completed 02/12/2022
Hall Road	Hounslow South	week 8	28/11/2022	Completed 01/12/2022
Hounslow Gardens	Hounslow South	week 8	28/11/2022	Completed 01/12/2022
Ellerdine Road	Hounslow South	week 8	28/11/2022	Completed 02/12/2022
Maswell Park Road	Hounslow South	week 8	28/11/2022	Completed 28/11/2022
Maswell Park Crescent	Hounslow South	week 8	28/11/2022	Completed 01/12/2022
Luyncroft Gardens	Hounslow South	week 9	05/12/2022	Completed 05/12/2022
Woodland Road	Hounslow South	week 9	05/12/2022	Completed 08/12/2022
Woodland Gardens	Hounslow South	week 9	05/12/2022	Completed 09/12/2022
Worton Way	Hounslow Central	week 9	05/12/2022	Completed 07/12/2022
The Drive	Hounslow Central	week 9	05/12/2022	Completed 08/12/2022
Lainlock Place	Hounslow Central	week 9	05/12/2022	Completed 06/12/2022
Livingstone Road	Hounslow Central	week 9	05/12/2022	Completed 07/12/2022
Leyton Road	Hounslow Central	week 9	05/12/2022	Completed 05/12/2022
Pownall Gardens	Hounslow Central	week 9	05/12/2022	Completed 05/12/2022
Alexandra Road	Hounslow Central	week 9	05/12/2022	Completed 06/12/2022
St Stephens Road	Hounslow Heath	week 10	12/12/2022	Completed 14/12/2022
Wellington Road South	Hounslow Heath	week 10	12/12/2022	Completed 15/12/2022
Parkside Road	Hounslow Heath	week 10	12/12/2022	Completed 14/12/2022
Hanworth Road	Hounslow Heath	week 10	12/12/2022	Completed 15/12/2022

Cambria Close	Hounslow Heath	week 10	12/12/2022	Completed 16/12/2022
Hanworth Road	Hounslow Heath	week 10	12/12/2022	Completed 15/12/2022
Hibernia Road	Hounslow Heath	week 10	12/12/2022	Completed 16/12/2022
Midsummer Avenue	Hounslow Heath	week 10	12/12/2022	Completed 19/12/2022
Bulstrode Avenue	Hounslow West	week 11	19/12/2022	Completed 19/12/2022
Bulstrode Road	Hounslow West	week 11	19/12/2022	Completed 20/12/2022
Ede Close	Hounslow West	week 11	19/12/2022	Completed 21/12/2022
Wellington Road North	Hounslow West	week 11	19/12/2022	Completed 21/12/2022
Vicarage Farm Road	Heston Central	week 11	19/12/2022	Completed 23/12/2022
Wesley Avenue	Heston Central	week 11	19/12/2022	Completed 29/12/2022
Westbrook Road	Heston Central	week 11	19/12/2022	Completed 23/12/2022
The Crossways	Heston Central	week 11	19/12/2022	Completed 22/12/2022
Broad Walk	Heston Central	week 11	19/12/2022	Completed 28/12/2022
New Heston Road	Heston Central	week 11	19/12/2022	Completed 21/12/2022
Spring Grove Road	Heston Central	week 11	19/12/2022	Completed 05/01/2023
Wheatlands	Heston East	week 12	26/12/2022	Completed 05/01/2023
Fern Lane	Heston East	week 12	26/12/2022	Completed 05/01/2023
Thornclyffe Road	Heston East	week 12	26/12/2022	Completed 06/01/2023
Heston Road	Heston East	week 12	26/12/2022	Completed 09/01/2023
Lime Tree Rd	Heston East	week 12	26/12/2022	Completed 10/01/2023
Jersey Road j/w A4	Heston East	week 12	26/12/2022	Completed 10/01/2023
Berkeley Waye	Heston West	week 12	26/12/2022	Completed 10/01/2023
Cranford Lane	Heston West	week 12	26/12/2022	Completed 11/01/2023
Redwood Estate	Heston West	week 12	26/12/2022	Completed 10/01/2023
Harlech Gardens	Heston West	week 12	26/12/2022	Completed 10/01/2023
Ringway	Heston West	week 13	02/01/2023	Completed 12/01/2023
The Vale	Heston West	week 13	02/01/2023	Completed 13/01/2023
Heston Avenue	Heston West	week 13	02/01/2023	Completed 13/01/2023
Meadow Waye	Heston West	week 13	02/01/2023	Completed 13/01/2023
Blossom Waye	Heston West	week 13	02/01/2023	Completed 13/01/2023
Sumerset Waye	Heston West	week 13	02/01/2023	Completed 13/01/2023
Scott Gardens	Heston West	week 13	02/01/2023	Completed 16/01/2023
Firs Drive	Cranford	week 13	02/01/2023	Completed 16/01/2023
Grantley Road	Cranford	week 13	02/01/2023	Completed 16/01/2023
Woodfield Road	Cranford	week 14	09/01/2023	Completed 24/01/2023
The Avenue	Cranford	week 14	09/01/2023	Completed 24/01/2023
High Street	Cranford	week 14	09/01/2023	Completed 24/01/2023
Salisbury Road	Cranford	week 14	09/01/2023	Completed 26/01/2023
Armstrong Rd	Feltham	week 14	09/01/2023	Completed 26/01/2023
Browells Lane	Feltham	week 14	09/01/2023	Completed 23/01/2023
Brainton Avenue	Feltham	week 14	09/01/2023	Completed 19/01/2023
Cardinal Road	Feltham	week 14	09/01/2023	Completed 18/01/2023
Raleigh Road	Feltham	week 14	09/01/2023	Completed 18/01/2023
The Drive	Feltham	week 15	16/01/2023	Completed 27/01/2023
Burlington Close	Feltham	week 15	16/01/2023	
Burns Avenue	Feltham	week 15	16/01/2023	Completed 31/01/2023
Shaftesbury Avenue	Feltham	week 15	16/01/2023	Completed 31/01/2023
Cambria Court	Feltham	week 15	16/01/2023	Completed 31/01/2023
Cardinal Road	Feltham	week 15	16/01/2023	Completed 01/02/2023

Clymping Dene	Feltham	week 15	16/01/2023	Completed 31/01/2023
Durham Road	Feltham	week 15	16/01/2023	Completed 02/02/2023
Ennerdale Close	Feltham	week 15	16/01/2023	Completed 01/02/2023
Harlington Road East	Feltham	week 15	16/01/2023	Completed 03/02/2023
Florence Road	Feltham	week 16	23/01/2023	Completed 03/02/2023
Feltham High Street	Feltham	week 16	23/01/2023	Completed 06/02/2023
Felthambrook Way	Feltham	week 16	23/01/2023	Completed 07/02/2023
Guildford Avenue	Feltham	week 16	23/01/2023	Completed 07/02/2023
Green Man Lane	Feltham	week 16	23/01/2023	Completed 08/02/2023
Grovestile Way	Feltham	week 16	23/01/2023	Completed 08/02/2023
Harlington Road West	Feltham	week 16	23/01/2023	Completed 09/02/2023
Shaftesbury Avenue	Feltham	week 16	23/01/2023	Completed 31/01/2023
Helen Avenue	Feltham	week 16	23/01/2023	Completed 08/02/2023
Hounslow Road	Feltham	week 16	23/01/2023	Completed 13/02/2023
Moat Side	Feltham	week 17	30/01/2023	
Mono Lane	Feltham	week 17	30/01/2023	Completed 13/02/2023
Shakespeare Way (Junction)	Feltham	week 17	30/01/2023	
Raleigh Way (Junction)	Feltham	week 17	30/01/2023	
Saxon Avenue	Feltham	week 17	30/01/2023	
Snakey Lane	Feltham	week 17	30/01/2023	
Sunbury Road	Feltham	week 17	30/01/2023	
Staines Road	Feltham	week 17	30/01/2023	
The Drive	Feltham	week 17	30/01/2023	Completed 27/01/2023
The Cygnets	Feltham	week 18	06/02/2023	
Westmacott Drive	Feltham	week 18	06/02/2023	
Victoria Road	Feltham	week 18	06/02/2023	
Bedfont Road	Bedfont	week 18	06/02/2023	
Bedfont Green Close	Bedfont	week 18	06/02/2023	
Cains Lane	Bedfont	week 18	06/02/2023	
Clockhouse Lane	Bedfont	week 18	06/02/2023	
Bell Lane	Bedfont	week 18	06/02/2023	
Elm Road	Bedfont	week 18	06/02/2023	
Unwin Avenue	Bedfont	week 18	06/02/2023	
Hatchett Road	Bedfont	week 19	13/02/2023	
Hatton Road	Bedfont	week 19	13/02/2023	
Orchard Avenue	Bedfont	week 19	13/02/2023	
Fawns Manor Close	Bedfont	week 19	13/02/2023	
St Marys Drive	Bedfont	week 19	13/02/2023	
Longford Avenue	Bedfont	week 19	13/02/2023	
St Georges Rd (Back Road)	Hanworth	week 19	13/02/2023	
Swift Rd	Hanworth	week 19	13/02/2023	
Nallhead Rd (inc.Alley)	Hanworth	week 19	13/02/2023	
Winslow Way (inc.Alley)	Hanworth	week 20	20/02/2023	
Hounslow Road	Hanworth	week 20	20/02/2023	
Fairlawn Road	Hanworth	week 20	20/02/2023	
Dickenson Road	Hanworth	week 20	20/02/2023	
Bideford Close	Hanworth Park	week 20	20/02/2023	
Castle Way	Hanworth Park	week 20	20/02/2023	
Elizabeth Way	Hanworth Park	week 20	20/02/2023	

Queens Way	Hanworth Park	week 20	20/02/2023	
Seymour Gardens	Hanworth Park	week 20	20/02/2023	
Queens Road	Hanworth Park	week 20	20/02/2023	
Raleigh Way	Hanworth Park	week 21	27/02/2023	
Elmwood Avenue	Hanworth Park	week 21	27/02/2023	
Park Road	Hanworth Park	week 21	27/02/2023	
Poplar Way	Hanworth Park	week 21	27/02/2023	
Plane Tree Crescent	Hanworth Park	week 21	27/02/2023	
Sycamore Close	Hanworth Park	week 21	27/02/2023	
Beagle Close	Hanworth Park	week 21	27/02/2023	
Wigley Road	Hanworth Park	week 21	27/02/2023	
Cardinal Road	Hanworth Park	week 21	27/02/2023	
Uxbridge Road	Hanworth Park	week 21	27/02/2023	
Hanworth Road	Hanworth Park	week 21	27/02/2023	