

2023 Carriageway and Footway								
The start & finish dates are subject to change. Please check the website for regular updates.								
MAJOR MAINTENANCE DAYTIME CARRIAGEWAY RESURFACING								
START DATE	FINISH DATE	START TIME	FINISH TIME	WARD	LOCATION	SECTION DESCRIPTION	CONSTRUCTION TYPE	STATUS
06/03/2023	07/03/2023	09:00am	17:00PM	HOUNSLOW	FRANCIS ROAD	ROSEMARY AV TO MANOR AV	Road resurfacing	Programmed
08/03/2023	08/03/2023	09:00am	17:00PM	HOUNSLOW	FRANCIS ROAD	MANOR AV TO BASILDENE RD	Road resurfacing	Programmed
09/03/2023	09/03/2023	09:00am	17:00PM	HESTON	SONIA GARDENS	SONIA GRDS T JCT TO END OF RD	Road resurfacing	Programmed
10/03/2023	15/03/2023	09:00am	17:00PM	OSTERLEY	THE GROVE	LONDON RD TO HARVARD RD	Road resurfacing	Programmed
16/03/2023	16/03/2023	09:00am	17:00PM	FELTHAM	SHELSON AVENUE	SHELSON AV TO CHERTSEY RD	Road resurfacing	Programmed
16/03/2023	16/03/2023	09:00am	17:00PM	HANWORTH	CHURCH ROAD	START OF ISLAND (CHURCH RD) TO NALLHEAD RD	Road resurfacing	Programmed
ADDITIONAL AREAS OF DAYTIME CARRIAGEWAY RESURFACING FOR POT HOLE PLEDGE								
START DATE	FINISH DATE	START TIME	FINISH TIME	WARD	LOCATION	SECTION DESCRIPTION	CONSTRUCTION TYPE	STATUS
30/01/2023	03/02/2023	09:00am	17:00PM	CHISWICK	DALE STREET	BETWEEN FRASER STREET & GLEBE STREET	Road resurfacing	COMPLETED
01/02/2023	01/02/2023	09:00am	17:00PM	HOUNSLOW	MIDSUMMER AVENUE	BETWEEN 147 MIDSUMMER AND JCT MUNSTER	Road resurfacing	COMPLETED
01/02/2023	01/02/2023	09:00am	17:00PM	HOUNSLOW	MUNSTER AVENUE	MUNSTER AVENUE JCT CONNAUGHT AVENUE	Road resurfacing	COMPLETED
MAJOR MAINTENANCE DAYTIME FOOTWAY/FOOTPATH WORKS								
START DATE	FINISH DATE	START TIME	FINISH TIME	WARD	LOCATION	SECTION DESCRIPTION	NEW CONSTRUCTION TYPE	STATUS
20/02/2023	27/02/2023	08:00AM	17:00PM	HOUNSLOW	GREAT SOUTH WEST ROAD	GRANTLEY RD TO END OF RD (DEPOT)	Asphalt	Programmed
20/02/2023	02/03/2023	08:00AM	17:00PM	HOUNSLOW	ST DUNSTANS ROAD	WINDSOR RD TO END OF RBT (ST DUNSTANS RD)	Asphalt	Programmed
27/02/2023	03/03/2023	08:00AM	17:00PM	CRANFORD	AVENUE GARDENS	THE AV TO END OF MINI RBT (AVENUE GRDS) SOUTH SIDE ONLY OUTSIDE HOUSES	Asphalt	Programmed
02/03/2023	14/03/2023	08:00AM	17:00PM	HOUNSLOW	SARSEN AVENUE	BOUNDARY TO END OF RD (SARSEN AV)	Asphalt	Programmed
02/03/2023	08/03/2023	08:00AM	17:00PM	CRANFORD	ALCOCK ROAD	ARMYTAGY RD TO BRABAZON RD	Asphalt	Programmed
08/03/2023	14/03/2023	08:00AM	17:00PM	FELTHAM	HIGHLAND PARK	HAMILTON RD TO END OF RD. SOUTH FOOTWAY ONLY OPPOSITE RESIDENTIAL HOMES	Asphalt	Programmed
MAJOR MAINTENANCE NIGHT TIME CARRIAGEWAY PATCHING (SPOT DEFECTS)								
START DATE	FINISH DATE	START TIME	FINISH TIME	WARD	LOCATION	SECTION DESCRIPTION	CONSTRUCTION TYPE	STATUS
20/03/2023	21/03/2023	21:00PM	05:00AM	FELTHAM	FAGGS ROAD	GREEN MAN LN TO START OF SLIP	Carriageway patching	Programmed
20/03/2023	21/03/2023	21:00PM	05:00AM	HANWORTH	BEAR ROAD	ST GEORGES RD TO SWAN RD	Carriageway patching	Programmed
22/03/2023	24/03/2023	21:00PM	05:00AM	HOUNSLOW	HANWORTH ROAD	START OF ISLAND TO JCT BELL RD	Carriageway patching	Programmed
22/03/2023	24/03/2023	21:00PM	05:00AM	HOUNSLOW	HANWORTH ROAD	JCT BELL RD TO CLARENCE TERRACE	Carriageway patching	Programmed
24/03/2023	25/03/2023	21:00PM	05:00AM	CRANFORD	GREEN LANE/STAINES RD	BOUNDARY TO TAMIAN WAY	Carriageway patching	Programmed
27/03/2023	28/03/2023	21:00PM	05:00AM	HESTON	HESTON ROAD	HOGARTH GRDS TO JCT CHURCH RD	Carriageway patching	Programmed
27/03/2023	28/03/2023	21:00PM	05:00AM	HESTON	HESTON ROAD	HOGARTH GRDS TO JCT CHURCH RD	Carriageway patching	Programmed
27/03/2023	28/03/2023	21:00PM	05:00AM	HESTON	NEW HESTON ROAD	HESTON RD TO MEMORIAL CL	Carriageway patching	Programmed
28/03/2023	29/03/2023	21:00PM	05:00AM	HESTON	CRANFORD LANE	END OF SLIP TO START OF SLIP (CRANFORD LN WB)	Carriageway patching	Programmed
28/03/2023	29/03/2023	21:00PM	05:00AM	HOUNSLOW	STAINES ROAD	UPTON RD TO CROMWELL STREET	Carriageway patching	Programmed
28/03/2023	29/03/2023	21:00PM	05:00AM	HOUNSLOW	STAINES ROAD	UPTON RD TO CROMWELL STREET	Carriageway patching	Programmed
29/03/2023	30/03/2023	21:00PM	05:00AM	TURNHAM GREEN	HEATHFIELD TERRACE	JCT SUTTON LN TO CHISWICK HIGH RD	Carriageway patching	Programmed
31/03/2023	01/04/2023	21:00PM	05:00AM	ISLEWORTH	TWICKENHAM ROAD	BOUNDARY TO MOGDEN LN	Carriageway patching	Programmed
MAJOR MAINTENANCE DAY TIME CARRIAGEWAY PATCHING (SPOT DEFECTS)								
START DATE	FINISH DATE	START TIME	FINISH TIME	WARD	LOCATION	SECTION DESCRIPTION	CONSTRUCTION TYPE	STATUS
06/03/2023	13/03/2023	10AM	5PM	FELTHAM	SPACE WAYE	FAGGS RD TO PIER RD	Carriageway patching	Programmed
06/01/2023	06/01/2023	10AM	5PM	HESTON	VICARAGE FARM	GREAT W RD TO CLAYPOLE DR	Carriageway patching	Programmed
06/03/2023	06/03/2023	10AM	5PM	HESTON	93 HESTON ROAD	HOGARTH GRDS TO JCT CHURCH RD	Carriageway patching	Programmed
07/03/2023	07/03/2023	10AM	5PM	HOUNSLOW	LAMPTON ROAD	BULSTRODE RD TO THAMESVALE CL	Carriageway patching	Programmed

07/03/2023	07/03/2023	10AM	5PM	HOUNSLOW	LAMPTON ROAD	NEVILLE CL TO SPRING GROVE RD	Carriageway patching	Programmed
08/03/2023	09/03/2023	10AM	5PM	CHISWICK	WELLESLEY ROAD	CHISWICK HIGH RD TO BROOKS RD	Carriageway patching	Programmed
08/03/2023	09/03/2023	10AM	5PM	CHISWICK	DORCHESTER GROVE	HOGARTH RBT TO CHISWICK LANE	Carriageway patching	Programmed
08/03/2023	09/03/2023	10AM	5PM	CHISWICK	SUTTON COURT ROAD	LAWFORD RD TO JCT STAVELLEY RD	Carriageway patching	Programmed
08/03/2023	09/03/2023	10AM	5PM	CHISWICK	TURNHAM GREEN	CHISWICK HIGH RD TO BEDFORD PARK CORNER	Carriageway patching	Programmed
08/03/2023	09/03/2023	10AM	5PM	TURNHAM GREEN	CHISWICK HIGH ROAD	END OF SLIP TO START OF SLIP (CHISWICK HIGH RD)	Carriageway patching	Programmed
10/03/2023	10/03/2023	10AM	5PM	BRENTFORD	KEW BRIDGE ROAD	N CIRCULAR RD TO HIGH STREET	Carriageway patching	Programmed
13/03/2023	14/03/2023	10AM	5PM	BRENTFORD	BOSTON MANOR ROAD	MANOR VALE TO THE RIDE	Carriageway patching	Programmed
13/03/2023	14/03/2023	10AM	5PM	OSTERLEY	SYON LANE	GOWER RD TO JCT JERSEY RD	Carriageway patching	Programmed
13/03/2023	14/03/2023	10AM	5PM	ISLEWORTH	LONDON ROAD	SYON LN TO JCT TWICKENHAM RD	Carriageway patching	Programmed
<b>MAJOR MAINTENANCE NIGHT TIME ANTI-SKID HIGH FRICTION SURFACING (SCRIM)</b>								
<b>START DATE</b>	<b>FINISH DATE</b>	<b>START TIME</b>	<b>FINISH TIME</b>	<b>WARD</b>	<b>LOCATION</b>	<b>SECTION DESCRIPTION</b>	<b>CONSTRUCTION TYPE</b>	<b>STATUS</b>
19/06/2023	20/06/2023	21:00PM	05:00AM	FELTHAM	High Street	Approach to crossing point Adjacent to Feltham Pond	Anti-skid	Programmed
19/06/2023	20/06/2023	21:00PM	05:00AM	FELTHAM	High Street	Approach to crossing point oppo/Adj to Feltham Pond	Anti-skid	Programmed
20/06/2023	21/06/2023	21:00PM	05:00AM	FELTHAM	High Street	T/L crossing Near the McDonalds	Anti-skid	Programmed
20/06/2023	21/06/2023	21:00PM	05:00AM	FELTHAM	High Street	T/L crossing Near the McDonalds from Bus Lane	Anti-skid	Programmed
21/06/2023	22/06/2023	21:00PM	05:00AM	FELTHAM	Hounslow Road	T/L crossing B3377 Junction	Anti-skid	Programmed
22/06/2023	23/06/2023	21:00PM	05:00AM	HOUNSLOW	Hospital Road	Approach to Bath Road T/L crossing	Anti-skid	Programmed
23/06/2023	24/06/2023	21:00PM	05:00AM	HOUNSLOW	Staines Road	Approach to Steve Biko Way T/L crossing	Anti-skid	Programmed
23/06/2023	24/06/2023	21:00PM	05:00AM	HOUNSLOW	Staines Road	Green Lane Crossroads - approach to T/L crossing	Anti-skid	Programmed
26/06/2023	27/06/2023	21:00PM	05:00AM	ISLEWORTH	Syon Lane	Pedestrian Crossing before Grant Way	Anti-skid	Programmed
26/06/2023	27/06/2023	21:00PM	05:00AM	ISLEWORTH	Syon Lane	Pedestrian Crossing before Grant Way	Anti-skid	Programmed
27/06/2023	28/06/2023	21:00PM	05:00AM	ISLEWORTH	Twickenham Road	Pedestrian Crossing (N/B approach Busch Crnr)	Anti-skid	Programmed
28/06/2023	29/06/2023	21:00PM	05:00AM	BRENTFORD	High Street	Pedestrian Crossing - Tallow Road	Anti-skid	Programmed
28/06/2023	29/06/2023	21:00PM	05:00AM	BRENTFORD	High Street	Pedestrian Crossing - Tallow Road	Anti-skid	Programmed
28/06/2023	29/06/2023	21:00PM	05:00AM	BRENTFORD	Half Acre	Zebra Crossing - Girl's School	Anti-skid	Programmed
29/06/2023	30/06/2023	21:00PM	05:00AM	CHISWICK	Chiswick High Road	Chiswick Lane - Pedestrian Crossing	Anti-skid	Programmed
27/06/2023	28/06/2023	21:00PM	05:00AM	CHISWICK	Heathfield Terrace	Approach to Zebra crossing Jct Heathfield Gardens	Anti-skid	Programmed
29/06/2023	30/06/2023	21:00PM	05:00AM	CHISWICK	Sutton Lane N	Approach to Heathfield Terrace Roundabout	Anti-skid	Programmed