

2025 - 2026 Hounslow Highways Leafing Programme

ROAD NAME	WARD	WEEK NUMBER	WEEK COMMENCING	COMPLETION DATE
Abinger Road	Chiswick Homefields	Week 1	03/11/2025	27/11/2025
Ennismore Avenue	Chiswick Homefields	Week 1	03/11/2025	03/12/2025
Flanders Road	Chiswick Homefields	Week 1	03/11/2025	03/12/2025
Lonsdale Road	Chiswick Homefields	Week 1	03/11/2025	07/11/2025
Paxton Road	Chiswick Homefields	Week 1	03/11/2025	05/11/2025
Prebend Gardens	Chiswick Homefields	Week 1	03/11/2025	28/11/2025
Priory Avenue	Chiswick Homefields	Week 1	03/11/2025	19/11/2025
Gunnersbury Avenue	Chiswick Gunnersbury	Week 1	03/11/2025	04/11/2025
Hadley Gardens	Chiswick Gunnersbury	Week 1	03/11/2025	04/11/2025
Harvard Road	Chiswick Gunnersbury	Week 1	03/11/2025	03/11/2025
Heathfield Gardens	Chiswick Gunnersbury	Week 1	03/11/2025	05/11/2025
Heathfield Terrace	Chiswick Gunnersbury	Week 1	03/11/2025	04/11/2025
Holly Road	Chiswick Gunnersbury	Week 1	03/11/2025	06/11/2025
Boston Manor Road	Syon & Brentford Lock, Brentford West	Week 1	03/11/2025	07/11/2025
Albany Road	Brentford West	Week 1	03/11/2025	04/11/2025
Almond Grove	Syon & Brentford Lock	Week 1	03/11/2025	04/11/2025
Avenue Road	Brentford West	Week 1	03/11/2025	06/11/2025
Birch Close	Syon & Brentford Lock	Week 1	03/11/2025	04/11/2025
Brentside	Syon & Brentford Lock	Week 1	03/11/2025	04/11/2025
Field Lane	Syon & Brentford Lock	Week 1	03/11/2025	03/11/2025
Acacia Avenue	Syon & Brentford Lock	Week 1	03/11/2025	13/11/2025
Beech Avenue	Syon & Brentford Lock	Week 1	03/11/2025	13/11/2025
Cherry Crescent	Syon & Brentford Lock	Week 1	03/11/2025	13/11/2025
Hawthorn Hatch	Syon & Brentford Lock	Week 1	03/11/2025	13/11/2025
Linkfield Road	Isleworth	Week 1	03/11/2025	14/11/2025
Marlborough Road	Syon & Brentford Lock	Week 1	03/11/2025	14/11/2025
Park Road	Syon & Brentford Lock	Week 1	03/11/2025	13/11/2025
Somerset Road	Syon & Brentford Lock	Week 1	03/11/2025	14/11/2025
Homefield Road	Chiswick Homefields	Week 2	10/11/2025	10/11/2025
Gainsborough Road	Chiswick Homefields	Week 2	10/11/2025	10/11/2025
Grantham Road	Chiswick Homefields	Week 2	10/11/2025	13/11/2025
Ingress Street	Chiswick Homefields	Week 2	10/11/2025	12/11/2025
Pleydell Avenue	Chiswick Homefields	Week 2	10/11/2025	11/11/2025
Priory Gardens	Chiswick Homefields	Week 2	10/11/2025	13/11/2025
Pumping Station Road	Chiswick Homefields	Week 2	10/11/2025	11/11/2025
Kings Place	Chiswick Gunnersbury	Week 2	10/11/2025	10/11/2025
Linden Gardens	Chiswick Gunnersbury	Week 2	10/11/2025	12/11/2025
Linden Passage	Chiswick Gunnersbury	Week 2	10/11/2025	12/11/2025
Manor Gardens	Chiswick Gunnersbury	Week 2	10/11/2025	11/11/2025
Duke Road	Chiswick Gunnersbury	Week 2	10/11/2025	05/12/2025
Marlborough Road	Chiswick Gunnersbury	Week 2	10/11/2025	11/11/2025
Binns Road	Chiswick Gunnersbury	Week 2	10/11/2025	27/11/2025
Chestnut Avenue	Brentford East	Week 2	10/11/2025	12/12/2025
Church Walk	Brentford West,Syon & Brentford Lock	Week 2	10/11/2025	12/11/2025
Boston Gardens	Brentford West	Week 2	10/11/2025	10/11/2025
Ealing Road	Brentford West, Brentford East	Week 2	10/11/2025	12/12/2025
FP Grosvenor Road	Brentford West	Week 2	10/11/2025	11/12/2025
Green Dragon Lane	Brentford East	Week 2	10/11/2025	12/11/2025
Grosvenor Road	Brentford West	Week 2	10/11/2025	14/11/2025
Hornbeam Crescent	Syon & Brentford Lock	Week 2	10/11/2025	05/01/2026
Amhurst Gardens	Syon & Brentford Lock	Week 2	10/11/2025	04/11/2025

2025 - 2026 Hounslow Highways Leafing Programme

ROAD NAME	WARD	WEEK NUMBER	WEEK COMMENCING	COMPLETION DATE
Augustus Close	Syon & Brentford Lock	Week 2	10/11/2025	30/12/2025
Goat Wharf	Syon & Brentford Lock	Week 2	10/11/2025	14/11/2025
Quakers Lane	Syon & Brentford Lock	Week 2	10/11/2025	10/12/2025
Spur Road	Syon & Brentford Lock	Week 2	10/11/2025	10/12/2025
Teesdale Avenue	Syon & Brentford Lock	Week 2	10/11/2025	11/12/2025
The Butts	Syon & Brentford Lock	Week 2	10/11/2025	19/12/2025
Fairfax Road	Chiswick Homefields	Week 3	17/11/2025	17/11/2025
Merton Avenue	Chiswick Homefields	Week 3	17/11/2025	19/12/2025
Powells Walk	Chiswick Homefields	Week 3	17/11/2025	17/11/2025
Riverside Drive	Chiswick Homefields	Week 3	17/11/2025	17/11/2025
Sutton Court Road	Chiswick Gunnersbury,Chiswick Riverside	Week 3	17/11/2025	18/11/2025
Thornton Avenue	Chiswick Homefields	Week 3	17/11/2025	19/12/2025
Oxford Road North	Chiswick Gunnersbury	Week 3	17/11/2025	19/11/2025
Park Drive	Chiswick Gunnersbury	Week 3	17/11/2025	29/12/2025
Park Place	Chiswick Gunnersbury	Week 3	17/11/2025	30/12/2025
Park Place Drive	Chiswick Gunnersbury	Week 3	17/11/2025	30/12/2025
Park Road	Chiswick Riverside, Chiswick Homefields	Week 3	17/11/2025	31/12/2025
Park Road North	Chiswick Gunnersbury	Week 3	17/11/2025	21/11/2025
Park Way	Chiswick Gunnersbury	Week 3	17/11/2025	21/11/2025
Clifden Road	Brentford West	Week 3	17/11/2025	21/11/2025
Hamilton Road	Brentford West	Week 3	17/11/2025	18/11/2025
Hawthorn Road	Syon & Brentford Lock	Week 3	17/11/2025	12/12/2025
Lateward Road	Brentford West	Week 3	17/11/2025	21/11/2025
Lionel Road North	Chiswick Gunnersbury, Brentford East	Week 3	17/11/2025	20/11/2025
Lodge Close	Syon & Brentford Lock	Week 3	17/11/2025	17/11/2025
Maple Grove	Syon & Brentford Lock	Week 3	17/11/2025	14/11/2025
Rowan Road	Syon & Brentford Lock	Week 3	17/11/2025	12/12/2025
Upper Butts	Syon & Brentford Lock	Week 3	17/11/2025	25/11/2025
Maswell Park Crescent	Hounslow South	Week 3	17/11/2025	26/11/2025
Church Walk	Brentford West,Syon & Brentford Lock	Week 3	17/11/2025	13/11/2025
Syon Lane	Syon & Brentford Lock	Week 3	17/11/2025	06/01/2026
Ellerdine Road	Hounslow South	Week 3	17/11/2025	07/01/2026
Hall Road	Hounslow South	Week 3	17/11/2025	26/11/2025
Hounslow Avenue	Hounslow South	Week 3	17/11/2025	07/01/2026
Hounslow Gardens	Hounslow South	Week 3	17/11/2025	29/12/2025
Kneller Gardens	Hounslow South	Week 3	17/11/2025	12/12/2025
Maswell Park Road	Hounslow South	Week 3	17/11/2025	26/11/2025
Beverley Road	Chiswick Homefields	Week 4	24/11/2025	26/11/2025
Mayfield Avenue	Chiswick Homefields	Week 4	24/11/2025	19/12/2025
Netheravon Road	Chiswick Homefields	Week 4	24/11/2025	03/12/2025
Roman Road	Chiswick Homefields	Week 4	24/11/2025	28/11/2025
Rupert Road	Chiswick Homefields	Week 4	24/11/2025	28/11/2025
Southside	Chiswick Homefields	Week 4	24/11/2025	04/12/2025
Power Road	Chiswick Gunnersbury	Week 4	24/11/2025	24/11/2025
Prince Of Wales Terrace	Chiswick Gunnersbury	Week 4	24/11/2025	24/11/2025
Princes Avenue	Chiswick Gunnersbury	Week 4	24/11/2025	26/11/2025
Princes Way	Chiswick Gunnersbury	Week 4	24/11/2025	25/11/2025
Prospect Place	Chiswick Gunnersbury	Week 4	24/11/2025	24/11/2025
Quick Road	Chiswick Gunnersbury	Week 4	24/11/2025	24/11/2025
Reckitt Road	Chiswick Gunnersbury	Week 4	24/11/2025	27/11/2025
Percy Gardens	Isleworth	Week 4	24/11/2025	10/12/2025

2025 - 2026 Hounslow Highways Leafing Programme

ROAD NAME	WARD	WEEK NUMBER	WEEK COMMENCING	COMPLETION DATE
Pottery Road	Brentford East	Week 4	24/11/2025	24/11/2025
Springvale Avenue	Brentford East	Week 4	24/11/2025	24/11/2025
St Pauls Road	Brentford West	Week 4	24/11/2025	24/11/2025
Swyncombe Avenue	Brentford West	Week 4	24/11/2025	25/11/2025
Windmill Road	Brentford West, Chiswick Gunnersbury	Week 4	24/11/2025	26/11/2025
Alexandra Road	Hounslow Central	Week 4	24/11/2025	24/11/2025
Lainlock Place	Hounslow Central	Week 4	24/11/2025	24/11/2025
Layton Road	Hounslow Central	Week 4	24/11/2025	25/11/2025
Livingstone Road	Hounslow East	Week 4	24/11/2025	25/11/2025
Pownall Gardens	Hounslow Central	Week 4	24/11/2025	25/11/2025
The Drive	Hounslow East	Week 4	24/11/2025	28/11/2025
Worton Way	Hounslow East	Week 4	24/11/2025	28/11/2025
Lyncroft Gardens	Hounslow South	Week 4	24/11/2025	03/12/2025
Woodland Gardens	Hounslow South	Week 4	24/11/2025	28/11/2025
Woodlands Road	Hounslow South	Week 4	24/11/2025	02/12/2025
Short Road	Chiswick Homefields	Week 5	03/12/2025	10/12/2025
Stamford Brook Avenue	Chiswick Homefields	Week 5	03/12/2025	06/01/2026
Swanscombe Road	Chiswick Homefields	Week 5	03/12/2025	10/12/2025
Upham Park Road	Chiswick Homefields	Week 5	03/12/2025	07/01/2026
Vaughan Avenue	Chiswick Homefields	Week 5	03/12/2025	05/12/2025
Wilton Avenue	Chiswick Homefields	Week 5	03/12/2025	11/12/2025
Ridgeway Drive	Chiswick Gunnersbury	Week 5	03/12/2025	02/12/2025
Sharon Road	Chiswick Gunnersbury	Week 5	03/12/2025	09/12/2025
Silver Crescent	Chiswick Gunnersbury	Week 5	03/12/2025	02/12/2025
Dukes Avenue	Chiswick Gunnersbury	Week 5	03/12/2025	23/12/2025
Sutton Court Road	Chiswick Gunnersbury,Chiswick Riverside	Week 5	03/12/2025	12/03/2025
The Ridgeway	Chiswick Gunnersbury	Week 5	03/12/2025	02/12/2025
Thorney Hedge Road	Chiswick Gunnersbury	Week 5	03/12/2025	05/12/2025
Brent Road	Syon & Brentford Lock	Week 5	03/12/2025	02/12/2025
Somerset Road	Syon & Brentford Lock	Week 5	03/12/2025	02/12/2025
Whitestile Road	Brentford West	Week 5	03/12/2025	03/12/2025
Avenue Road	Osterley & Spring Grove	Week 5	03/12/2025	02/12/2025
Church Street	Isleworth	Week 5	03/12/2025	03/12/2025
Snowy Fielder Way	Isleworth	Week 5	03/12/2025	03/12/2025
Cambria Close	Hounslow Heath	Week 5	03/12/2025	01/12/2025
Hanworth Road	Hounslow Central	Week 5	03/12/2025	11/12/2025
Hibernia Road	Hounslow Heath	Week 5	03/12/2025	02/12/2025
Midsummer Avenue	Hounslow Heath	Week 5	03/12/2025	03/12/2025
Parkside Road	Hounslow Heath	Week 5	03/12/2025	11/12/2025
St Stephens Road	Hounslow Heath	Week 5	03/12/2025	05/12/2025
Wellington Road South	Hounslow Heath	Week 5	03/12/2025	11/12/2025
Addison Grove	Chiswick Homefields	Week 6	08/12/2025	11/12/2025
Bath Road	Chiswick Homefields	Week 6	08/12/2025	08/12/2025
Edensor Gardens	Chiswick Homefields	Week 6	08/12/2025	11/12/2025
Edensor Road	Chiswick Homefields	Week 6	08/12/2025	09/12/2025
The Avenue	Chiswick Homefields	Week 6	08/12/2025	08/12/2025
Welstead Way	Chiswick Homefields	Week 6	08/12/2025	10/12/2025
Town Hall Avenue	Chiswick Gunnersbury	Week 6	08/12/2025	08/12/2025
Triangle Way	Chiswick Gunnersbury	Week 6	08/12/2025	09/12/2025
Wavendon Avenue	Chiswick Gunnersbury	Week 6	08/12/2025	11/12/2025
Wellesley Road	Chiswick Gunnersbury,Chiswick Riverside	Week 6	08/12/2025	12/12/2025

2025 - 2026 Hounslow Highways Leafing Programme

ROAD NAME	WARD	WEEK NUMBER	WEEK COMMENCING	COMPLETION DATE
Whitehall Park Road	Chiswick Riverside	Week 6	08/12/2025	10/12/2025
Windmill Passage	Chiswick Gunnersbury	Week 6	08/12/2025	08/12/2025
Wood Street	Chiswick Gunnersbury	Week 6	08/12/2025	08/12/2025
Footway Linkfield Road to Isleworth Town Pri	Isleworth	Week 6	08/12/2025	08/12/2025
Mill Plat	Isleworth	Week 6	08/12/2025	11/12/2025
North Street	Isleworth	Week 6	08/12/2025	08/12/2025
South Street	Isleworth	Week 6	08/12/2025	09/12/2025
St Johns Road	Isleworth, Osterley & Spring Grove	Week 6	08/12/2025	17/12/2025
Twickenham Road	Isleworth, Syon & Brentford Lock	Week 6	08/12/2025	12/12/2025
Worton Road	Hounslow South, Isleworth	Week 6	08/12/2025	10/12/2025
Bulstrode Avenue	Hounslow West	Week 6	08/12/2025	08/12/2025
Bulstrode Road	Hounslow West	Week 6	08/12/2025	08/12/2025
Ede Close	Hounslow West	Week 6	08/12/2025	09/12/2025
Wellington Road North	Hounslow West	Week 6	08/12/2025	09/12/2025
Broad Walk	Heston Central	Week 6	08/12/2025	10/12/2025
New Heston Road	Heston Central, Heston East	Week 6	08/12/2025	10/12/2025
Spring Grove Road	Heston East, Hounslow East, Hounslow Central, C	Week 6	08/12/2025	10/12/2025
The Crossways	Heston Central	Week 6	08/12/2025	09/12/2025
Vicarage Farm Road	Heston Central	Week 6	08/12/2025	10/12/2025
Wesley Avenue	Heston Central	Week 6	08/12/2025	09/12/2025
Westbrook Road	Heston Central	Week 6	08/12/2025	09/12/2025
Airedale Avenue	Chiswick Homefields	Week 7	15/12/2025	15/12/2025
Alexandra Gardens	Chiswick Homefields	Week 7	15/12/2025	16/12/2025
Alkerden Road	Chiswick Homefields	Week 7	15/12/2025	15/12/2025
Annandale Road	Chiswick Homefields	Week 7	15/12/2025	16/12/2025
Ashbourne Grove	Chiswick Homefields	Week 7	15/12/2025	17/12/2025
Balfern Grove	Chiswick Homefields	Week 7	15/12/2025	16/12/2025
Bolton Road	Chiswick Homefields	Week 7	15/12/2025	16/12/2025
Brooks Lane	Chiswick Riverside	Week 7	15/12/2025	16/12/2025
Brooks Road	Chiswick Riverside	Week 7	15/12/2025	16/12/2025
Burlington Lane	Chiswick Homefields	Week 7	15/12/2025	19/12/2025
Burnaby Crescent	Chiswick Riverside	Week 7	15/12/2025	17/12/2025
Burnaby Gardens	Chiswick Riverside	Week 7	15/12/2025	17/12/2025
FP Burlington Lane to Chiswick Station	Chiswick Homefields	Week 7	15/12/2025	19/12/2025
Strand School Approach	Chiswick Riverside	Week 7	15/12/2025	17/12/2025
Byfield Road	Isleworth	Week 7	15/12/2025	15/12/2025
Crane Avenue	Isleworth	Week 7	15/12/2025	16/12/2025
Richmond Road	Isleworth	Week 7	15/12/2025	17/12/2025
The Woodlands	Hounslow South	Week 7	15/12/2025	15/12/2025
Witham Road	Osterley & Spring Grove	Week 7	15/12/2025	17/12/2025
Worple Avenue	Isleworth	Week 7	15/12/2025	16/12/2025
Worple Road	Isleworth	Week 7	15/12/2025	16/12/2025
Berkeley Way	Heston West	Week 7	15/12/2025	15/12/2025
Cranford Lane	Cranford, Heston West, Heston Central	Week 7	15/12/2025	15/12/2025
Fern Lane	Heston East	Week 7	15/12/2025	16/12/2025
Harlech Gardens	Heston West	Week 7	15/12/2025	16/12/2025
Heston Road	Heston East	Week 7	15/12/2025	18/12/2025
Jersey Road J/W A4	Heston East	Week 7	15/12/2025	31/12/2025
Lime Tree Road	Heston East	Week 7	15/12/2025	15/12/2025
Redwood Estate	Cranford	Week 7	15/12/2025	15/12/2025
Thorncliffe Road	Heston West	Week 7	15/12/2025	15/12/2025

2025 - 2026 Hounslow Highways Leafing Programme

ROAD NAME	WARD	WEEK NUMBER	WEEK COMMENCING	COMPLETION DATE
Wheatlands	Heston East	Week 7	15/12/2025	16/12/2025
Blenheim Road	Chiswick Homefields	Week 8	22/12/2025	23/12/2025
Brackley Road	Chiswick Homefields	Week 8	22/12/2025	22/12/2025
Brackley Terrace	Chiswick Homefields	Week 8	22/12/2025	23/12/2025
British Grove	Chiswick Homefields	Week 8	22/12/2025	23/12/2025
Chiswick Lane	Chiswick Homefields	Week 8	22/12/2025	23/12/2025
Staveley Gardens	Chiswick Homefields	Week 8	22/12/2025	30/12/2025
Cambridge Road	Chiswick Gunnersbury,Chiswick Riverside	Week 8	22/12/2025	22/12/2025
Cavendish Road	Chiswick Homefields	Week 8	22/12/2025	23/12/2025
Chara Place	Chiswick Riverside	Week 8	22/12/2025	22/12/2025
Chatsworth Road	Chiswick Riverside	Week 8	22/12/2025	02/01/2026
Chesterfield Road	Chiswick Riverside	Week 8	22/12/2025	23/12/2025
St Thomas Road	Chiswick Riverside	Week 8	22/12/2025	02/01/2026
Borough Road	Osterley & Spring Grove	Week 8	22/12/2025	22/12/2025
FP Osterley Road to Ridgeway Road	Osterley & Spring Grove	Week 8	22/12/2025	23/12/2025
Otterburn Gardens	Osterley & Spring Grove	Week 8	22/12/2025	23/12/2025
Ridgeway Road	Osterley & Spring Grove	Week 8	22/12/2025	23/12/2025
Roxborough Avenue	Osterley & Spring Grove	Week 8	22/12/2025	02/01/2026
Summerwood Road	Osterley & Spring Grove	Week 8	22/12/2025	05/01/2026
Blossom Way	Heston West	Week 8	22/12/2025	22/12/2025
Firs Drive	Cranford	Week 8	22/12/2025	09/01/2026
Grantley Road	Cranford	Week 8	22/12/2025	08/01/2026
Heston Avenue	Heston West	Week 8	22/12/2025	29/12/2025
Meadow Way	Heston West	Week 8	22/12/2025	29/12/2025
Ringway	Heston West	Week 8	22/12/2025	12/01/2026
Scott Gardens	Heston West	Week 8	22/12/2025	22/12/2025
Somerset Way	Heston West	Week 8	22/12/2025	22/12/2025
The Vale	Feltham North	Week 8	22/12/2025	22/12/2025
Church Street	Chiswick Homefields	Week 9	29/12/2025	30/12/2025
Cleveland Avenue	Chiswick Homefields	Week 9	29/12/2025	19/12/2025
Coombe Road	Chiswick Homefields	Week 9	29/12/2025	31/12/2025
Corney Reach Way	Chiswick Homefields	Week 9	29/12/2025	31/12/2025
Corney Road	Chiswick Homefields	Week 9	29/12/2025	31/12/2025
Cornwall Grove	Chiswick Homefields	Week 9	29/12/2025	31/12/2025
Cranbrook Road	Chiswick Homefields	Week 9	29/12/2025	31/12/2025
Chiswick Village	Chiswick Riverside	Week 9	29/12/2025	30/12/2025
Clarence Road	Chiswick Riverside	Week 9	29/12/2025	30/12/2025
Compton Crescent	Chiswick Riverside	Week 9	29/12/2025	31/12/2025
Coniston Close	Chiswick Homefields	Week 9	29/12/2025	30/12/2025
Deans Close	Chiswick Riverside	Week 9	29/12/2025	31/12/2025
Geraldine Road	Chiswick Riverside	Week 9	29/12/2025	31/12/2025
Gordon Road	Chiswick Riverside	Week 9	29/12/2025	31/12/2025
Albury Avenue	Osterley & Spring Grove	Week 9	29/12/2025	30/12/2025
Aplin Way	Osterley & Spring Grove	Week 9	29/12/2025	29/12/2025
Bassett Gardens	Osterley & Spring Grove	Week 9	29/12/2025	30/12/2025
Beechen Cliff Way	Osterley & Spring Grove	Week 9	29/12/2025	30/12/2025
Braybourne Drive	Osterley & Spring Grove	Week 9	29/12/2025	31/12/2025
Campion Road	Osterley & Spring Grove	Week 9	29/12/2025	30/12/2025
Jersey Road	Heston East, Osterley & Spring Grove	Week 9	29/12/2025	31/12/2025
Armstrong Road	Hanworth Village	Week 9	29/12/2025	31/12/2025
Brainton Avenue	Feltham North	Week 9	29/12/2025	02/01/2026

2025 - 2026 Hounslow Highways Leafing Programme

ROAD NAME	WARD	WEEK NUMBER	WEEK COMMENCING	COMPLETION DATE
Browells Lane	Hanworth Park	Week 9	29/12/2025	02/01/2026
Cardinal Road	Hanworth Park	Week 9	29/12/2025	02/01/2026
Raleigh Road	Feltham West	Week 9	29/12/2025	07/01/2026
High Street	Cranford	Week 9	29/12/2025	30/12/2025
Salisbury Road	Cranford	Week 9	29/12/2025	07/01/2026
The Avenue	Cranford	Week 9	29/12/2025	07/01/2026
Woodfield Road	Cranford	Week 9	29/12/2025	30/12/2025
Acton Lane	Chiswick Gunnersbury	Week 10	05/01/2026	05/01/2026
Chiswick High Road	Chiswick Gunnersbury,Chiswick Homefields	Week 10	05/01/2026	05/01/2026
Dartmouth Place	Chiswick Homefields	Week 10	05/01/2026	05/01/2026
Devonshire Road	Chiswick Gunnersbury, Chiswick Homefields	Week 10	05/01/2026	05/01/2026
Dorchester Grove	Chiswick Homefields	Week 10	05/01/2026	05/01/2026
Eastbury Grove	Chiswick Homefields	Week 10	05/01/2026	05/01/2026
FP A316 Hogarth Roundabout to Borough Boundary	Chiswick Homefields	Week 10	05/01/2026	07/01/2026
Devonshire Gardens	Chiswick Homefields	Week 10	05/01/2026	05/01/2026
Eastbourne Road	Chiswick Riverside	Week 10	05/01/2026	06/01/2026
Ellesmere Road	Chiswick Riverside, Chiswick Gunnersbury	Week 10	05/01/2026	12/01/2026
Falcon Close	Chiswick Riverside	Week 10	05/01/2026	05/01/2026
Grove Park Bridge	Chiswick Riverside	Week 10	05/01/2026	05/01/2026
Grove Park Terrace	Chiswick Riverside	Week 10	05/01/2026	05/01/2026
Hearne Road	Chiswick Riverside	Week 10	05/01/2026	05/01/2026
Church Road	Osterley & Spring Grove	Week 10	05/01/2026	09/01/2026
Clifton Road	Osterley & Spring Grove	Week 10	05/01/2026	05/01/2026
College Road	Osterley & Spring Grove	Week 10	05/01/2026	06/01/2026
Cranmore Avenue	Osterley & Spring Grove	Week 10	05/01/2026	05/01/2026
Crawford Close	Osterley & Spring Grove	Week 10	05/01/2026	05/01/2026
Crowntree Close	Osterley & Spring Grove	Week 10	05/01/2026	08/01/2026
Eversley Crescent	Osterley & Spring Grove	Week 10	05/01/2026	07/01/2026
Burlington Close	Bedfont	Week 10	05/01/2026	05/01/2026
Burns Avenue	Feltham North	Week 10	05/01/2026	05/01/2026
Cambria Court	Feltham North	Week 10	05/01/2026	05/01/2026
Clymping Dene	Feltham North	Week 10	05/01/2026	05/01/2026
Durham Road	Feltham North	Week 10	05/01/2026	06/01/2026
Ennerdale Close	Feltham West	Week 10	05/01/2026	09/01/2026
Harlington Road East	Hanworth Park	Week 10	05/01/2026	05/01/2026
Shaftesbury Avenue	Feltham North	Week 10	05/01/2026	09/01/2026
The Drive	Feltham North	Week 10	05/01/2026	08/01/2026
Abinger Road	Chiswick Homefields	Week 11	12/01/2026	12/01/2026
Alwyn Avenue	Chiswick Gunnersbury	Week 11	12/01/2026	08/01/2026
Arlington Gardens	Chiswick Gunnersbury	Week 11	12/01/2026	13/01/2026
Barley Mow Passage	Chiswick Gunnersbury	Week 11	12/01/2026	12/01/2026
Castle Place	Chiswick Gunnersbury	Week 11	12/01/2026	13/01/2026
Chardin Road	Chiswick Gunnersbury	Week 11	12/01/2026	13/01/2026
Chiswick Common	Chiswick Gunnersbury	Week 11	12/01/2026	13/01/2026
Elmwood Road	Chiswick Riverside	Week 11	12/01/2026	12/01/2026
Ernest Gardens	Chiswick Riverside	Week 11	12/01/2026	14/01/2026
Fauconberg Road	Chiswick Riverside	Week 11	12/01/2026	13/01/2026
Florence Gardens	Chiswick Riverside	Week 11	12/01/2026	13/01/2026
Great Chertsey Road	Chiswick Homefields	Week 11	12/01/2026	
Grove Park Gardens	Chiswick Riverside	Week 11	12/01/2026	16/01/2026

2025 - 2026 Hounslow Highways Leafing Programme

ROAD NAME	WARD	WEEK NUMBER	WEEK COMMENCING	COMPLETION DATE
Grove Park Road	Chiswick Homefields,Chiswick Riverside	Week 11	12/01/2026	14/01/2026
Gower Road	Osterley & Spring Grove	Week 11	12/01/2026	09/01/2026
Great West Road	Heston East, Heston West, Heston Central, Osterley & Spring Grove	Week 11	12/01/2026	09/01/2026
Grove Road	Osterley & Spring Grove	Week 11	12/01/2026	09/01/2026
Half Moon Close	Syon & Brentford Lock	Week 11	12/01/2026	12/01/2026
Harewood Road	Osterley & Spring Grove	Week 11	12/01/2026	12/01/2026
Harvard Road	Osterley & Spring Grove	Week 11	12/01/2026	12/01/2026
Henley Close	Osterley & Spring Grove	Week 11	12/01/2026	12/01/2026
Feltham High Street	Feltham North	Week 11	12/01/2026	14/01/2026
Felthambrook Way	Hanworth Park	Week 11	12/01/2026	14/01/2026
Florence Road	Hanworth Park	Week 11	12/01/2026	12/01/2026
Green Man Lane	Bedfont	Week 11	12/01/2026	12/01/2026
Grovestile Way	Bedfont	Week 11	12/01/2026	12/01/2026
Guildford Avenue	Feltham West	Week 11	12/01/2026	14/01/2026
Harlington Road West	Feltham North	Week 11	12/01/2026	13/01/2026
Helen Avenue	Feltham North	Week 11	12/01/2026	13/01/2026
Hounslow Road	Feltham North	Week 11	12/01/2026	15/01/2026
Arnott Close	Chiswick Gunnersbury	Week 12	19/01/2026	21/01/2026
Barrowgate Road	Chiswick Gunnersbury	Week 12	19/01/2026	20/01/2026
Beaconsfield Close	Chiswick Gunnersbury	Week 12	19/01/2026	21/01/2026
Belmont Road	Chiswick Gunnersbury	Week 12	19/01/2026	21/01/2026
Belmont Terrace	Chiswick Gunnersbury	Week 12	19/01/2026	21/01/2026
Mills Row	Chiswick Gunnersbury	Week 12	19/01/2026	10/11/2025
Walpole Gardens	Chiswick Gunnersbury	Week 12	19/01/2026	21/01/2026
Haining Close	Chiswick Riverside	Week 12	19/01/2026	16/01/2026
Hartington Road	Chiswick Homefields	Week 12	19/01/2026	20/01/2026
Harvard Hill	Chiswick Riverside	Week 12	19/01/2026	14/01/2026
Hazledene Road	Chiswick Riverside	Week 12	19/01/2026	16/01/2026
Herbert Garden	Chiswick Riverside	Week 12	19/01/2026	20/01/2026
Kinnaird Avenue	Chiswick Homefields	Week 12	19/01/2026	20/01/2026
Lawford Road	Chiswick Riverside	Week 12	19/01/2026	20/01/2026
Lorraine Road	Chiswick Riverside	Week 12	19/01/2026	20/01/2026
Highfield Road	Osterley & Spring Grove	Week 12	19/01/2026	14/01/2026
Kilberry Close	Osterley & Spring Grove	Week 12	19/01/2026	14/01/2026
Leigham Drive	Osterley & Spring Grove	Week 12	19/01/2026	14/01/2026
Lingwood Gardens	Osterley & Spring Grove	Week 12	19/01/2026	19/01/2026
Lulworth Avenue	Osterley & Spring Grove	Week 12	19/01/2026	19/01/2026
Moreton Avenue	Osterley & Spring Grove	Week 12	19/01/2026	19/01/2026
Naseby Close	Osterley & Spring Grove	Week 12	19/01/2026	12/01/2026
Moatside	Hanworth Park	Week 12	19/01/2026	15/01/2026
Mono Lane	Hanworth Park	Week 12	19/01/2026	16/01/2026
Raleigh Way (Junction)	Hanworth Park	Week 12	19/01/2026	19/01/2026
Saxon Avenue	Hanworth Village	Week 12	19/01/2026	16/01/2026
Shakespeare Way (Junction)	Hanworth Park	Week 12	19/01/2026	19/01/2026
Snakey Lane	Hanworth Park	Week 12	19/01/2026	
Staines Road	Bedfont, Feltham North	Week 12	19/01/2026	21/01/2026
Sunbury Road	Hanworth Park	Week 12	19/01/2026	20/01/2026
Bennett Street	Chiswick Gunnersbury	Week 13	26/01/2026	
Bond Street	Chiswick Gunnersbury	Week 13	26/01/2026	
Bourne Place	Chiswick Gunnersbury	Week 13	26/01/2026	

2025 - 2026 Hounslow Highways Leafing Programme

ROAD NAME	WARD	WEEK NUMBER	WEEK COMMENCING	COMPLETION DATE
Bridge Street	Chiswick Gunnersbury	Week 13	26/01/2026	
Burlington Gardens	Chiswick Gunnersbury	Week 13	26/01/2026	
Burlington Road	Chiswick Gunnersbury	Week 13	26/01/2026	
Magnolia Road	Chiswick Riverside	Week 13	26/01/2026	
Meade Close	Chiswick Riverside	Week 13	26/01/2026	
Milnthorpe Road	Chiswick Riverside	Week 13	26/01/2026	
Nightingale Close	Chiswick Riverside	Week 13	26/01/2026	
Oliver Close	Chiswick Riverside	Week 13	26/01/2026	
Oxford Gardens	Chiswick Riverside	Week 13	26/01/2026	
Oxford Road South	Chiswick Riverside	Week 13	26/01/2026	
Northumberland Avenue	Osterley & Spring Grove	Week 13	26/01/2026	21/01/2026
Oaklands Avenue	Osterley & Spring Grove	Week 13	26/01/2026	19/01/2026
Oakley Close	Osterley & Spring Grove	Week 13	26/01/2026	
Osterley Avenue	Osterley & Spring Grove	Week 13	26/01/2026	22/01/2026
Osterley Crescent	Osterley & Spring Grove	Week 13	26/01/2026	
Osterley Lane	Osterley & Spring Grove	Week 13	26/01/2026	
Osterley Road	Osterley & Spring Grove	Week 13	26/01/2026	15/01/2026
Bedfont Green Close	Bedfont	Week 13	26/01/2026	
Bedfont Road	Feltham West, Bedfont	Week 13	26/01/2026	
Bell Lane	Bedfont	Week 13	26/01/2026	
Cains Lane	Bedfont	Week 13	26/01/2026	
Clockhouse Lane	Bedfont	Week 13	26/01/2026	
Elm Road	Bedfont	Week 13	26/01/2026	
The Cygnets	Hanworth Village	Week 13	26/01/2026	21/01/2026
Unwin Avenue	Bedfont	Week 13	26/01/2026	21/01/2026
Victoria Road	Hanworth Park	Week 13	26/01/2026	21/01/2026
Westmacott Drive	Bedfont, Feltham West	Week 13	26/01/2026	
Chiswick Road	Chiswick Gunnersbury	Week 14	02/02/2026	
Clifton Gardens	Chiswick Gunnersbury	Week 14	02/02/2026	
Dale Street	Chiswick Gunnersbury	Week 14	02/02/2026	
Devonshire Street	Chiswick Gunnersbury	Week 14	02/02/2026	
Dolman Road	Chiswick Gunnersbury	Week 14	02/02/2026	
Surrey Crescent	Chiswick Gunnersbury	Week 14	02/02/2026	
Park Road	Chiswick Riverside, Chiswick Homefields	Week 14	02/02/2026	
Pymont Road	Chiswick Riverside	Week 14	02/02/2026	
Regent Street	Chiswick Riverside	Week 14	02/02/2026	
Riverview Grove	Chiswick Riverside	Week 14	02/02/2026	
Riverview Road	Chiswick Riverside	Week 14	02/02/2026	
Russell Kerr Close	Chiswick Homefields	Week 14	02/02/2026	
Spencer Road	Chiswick Homefields	Week 14	02/02/2026	
Overton Close	Osterley & Spring Grove	Week 14	02/02/2026	
Parkwood Road	Osterley & Spring Grove	Week 14	02/02/2026	
Pembroke Place	Osterley & Spring Grove	Week 14	02/02/2026	
Penwerris Avenue	Osterley & Spring Grove	Week 14	02/02/2026	
Pevensey Close	Osterley & Spring Grove	Week 14	02/02/2026	
Ravenswood Gardens	Osterley & Spring Grove	Week 14	02/02/2026	
Redesdale Gardens	Osterley & Spring Grove	Week 14	02/02/2026	
Fawns Manor Close	Bedfont	Week 14	02/02/2026	
Hatchett Road	Bedfont	Week 14	02/02/2026	
Hatton Road	Bedfont	Week 14	02/02/2026	
Longford Avenue	Bedfont	Week 14	02/02/2026	

2025 - 2026 Hounslow Highways Leafing Programme

ROAD NAME	WARD	WEEK NUMBER	WEEK COMMENCING	COMPLETION DATE
Orchard Avenue	Bedfont	Week 14	02/02/2026	
St Marys Drive	Bedfont	Week 14	02/02/2026	
Nallhead Road (inc Alley)	Hanworth Village	Week 14	02/02/2026	
St Georges Road (Back Road)	Hanworth Village	Week 14	02/02/2026	
Swift Road	Hanworth Village	Week 14	02/02/2026	
Manor Way	Chiswick Gunnersbury	Week 15	09/02/2026	10/11/2025
Elliott Road	Chiswick Gunnersbury	Week 15	09/02/2026	
Essex Place	Chiswick Gunnersbury	Week 15	09/02/2026	
Essex Road	Chiswick Gunnersbury	Week 15	09/02/2026	
Fishers Lane	Chiswick Gunnersbury	Week 15	09/02/2026	
Foster Road	Chiswick Gunnersbury	Week 15	09/02/2026	
Spring Grove	Chiswick Riverside	Week 15	09/02/2026	
St Marys Grove	Chiswick Riverside	Week 15	09/02/2026	
Station Approach	Chiswick Homefields	Week 15	09/02/2026	
Station Gardens	Chiswick Homefields	Week 15	09/02/2026	
Staveley Road	Chiswick Homefields,Chiswick Riverside	Week 15	09/02/2026	
Stile Hall Gardens	Chiswick Riverside	Week 15	09/02/2026	
Stonehill Road	Chiswick Riverside	Week 15	09/02/2026	
Strand On The Green	Chiswick Riverside	Week 15	09/02/2026	
Sutherland Road	Chiswick Homefields	Week 15	09/02/2026	
Sutton Lane South	Chiswick Riverside	Week 15	09/02/2026	
Ridgeway Road	Osterley & Spring Grove	Week 15	09/02/2026	
Ridgeway Road North	Osterley & Spring Grove	Week 15	09/02/2026	
Rothbury Gardens	Osterley & Spring Grove	Week 15	09/02/2026	
Sidmouth Avenue	Osterley & Spring Grove	Week 15	09/02/2026	
St Christopher's Close	Osterley & Spring Grove	Week 15	09/02/2026	
St Marys Crescent	Osterley & Spring Grove	Week 15	09/02/2026	
Stags Way	Osterley & Spring Grove	Week 15	09/02/2026	
Stanleycroft Close	Osterley & Spring Grove	Week 15	09/02/2026	
Stucley Road	Osterley & Spring Grove	Week 15	09/02/2026	
Syon Lane	Osterley & Spring Grove	Week 15	09/02/2026	
Syon Park Gardens	Osterley & Spring Grove	Week 15	09/02/2026	
Bideford Close	Hanworth Village	Week 15	09/02/2026	
Castle Way	Hanworth Park	Week 15	09/02/2026	
Dickenson Road	Hanworth Village	Week 15	09/02/2026	
Elizabeth Way	Hanworth Park	Week 15	09/02/2026	
Fairlawn Close	Hanworth Village	Week 15	09/02/2026	
Hounslow Road	Hanworth Village, Hanworth Park	Week 15	09/02/2026	
Queens Road	Hanworth Park	Week 15	09/02/2026	
Queens Way	Hanworth Park	Week 15	09/02/2026	
Seymour Gardens	Hanworth Park	Week 15	09/02/2026	
Winslow Way (inc Alley)	Hanworth Village	Week 15	09/02/2026	
Fraser Street	Chiswick Gunnersbury	Week 16	16/02/2026	
Garth Court	Chiswick Gunnersbury	Week 16	16/02/2026	
Garth Road	Chiswick Gunnersbury	Week 16	16/02/2026	
Glebe Street	Chiswick Gunnersbury	Week 16	16/02/2026	
Grange Road	Chiswick Gunnersbury	Week 16	16/02/2026	
Grosvenor Road	Chiswick Gunnersbury	Week 16	16/02/2026	
Thames Road	Chiswick Riverside	Week 16	16/02/2026	
The Lindens	Chiswick Homefields	Week 16	16/02/2026	
Waldeck Road	Chiswick Riverside	Week 16	16/02/2026	

2025 - 2026 Hounslow Highways Leafing Programme

ROAD NAME	WARD	WEEK NUMBER	WEEK COMMENCING	COMPLETION DATE
Wellesley Road	Chiswick Gunnersbury,Chiswick Riverside	Week 16	16/02/2026	
Whitehall Gardens	Chiswick Riverside	Week 16	16/02/2026	
Whitehall Park Road	Chiswick Riverside	Week 16	16/02/2026	
Wilmington Avenue	Chiswick Homefields	Week 16	16/02/2026	
Wolseley Gardens	Chiswick Riverside	Week 16	16/02/2026	
The Grove	Osterley & Spring Grove	Week 16	16/02/2026	
Thistleworth Close	Osterley & Spring Grove	Week 16	16/02/2026	
Thornbury Avenue	Osterley & Spring Grove	Week 16	16/02/2026	
Thornbury Road	Osterley & Spring Grove	Week 16	16/02/2026	
Villiers Road	Osterley & Spring Grove	Week 16	16/02/2026	
Vincent Road	Cranford,Osterley & Spring Grove	Week 16	16/02/2026	
Weston Gardens	Osterley & Spring Grove	Week 16	16/02/2026	
Windmill Lane	Osterley & Spring Grove	Week 16	16/02/2026	
Wood Lane	Osterley & Spring Grove,Syon & Brentford Lock	Week 16	16/02/2026	
Wyke Close	Osterley & Spring Grove	Week 16	16/02/2026	
Beagle Close	Hanworth Park	Week 16	16/02/2026	
Cardinal Road	Hanworth Park	Week 16	16/02/2026	
Elmwood Avenue	Hanworth Park	Week 16	16/02/2026	
Hanworth Road	Hanworth Park	Week 16	16/02/2026	
Park Road	Hanworth Village	Week 16	16/02/2026	
Plane Tree Crescent	Hanworth Park	Week 16	16/02/2026	
Poplar Way	Hanworth Park	Week 16	16/02/2026	
Raleigh Way	Hanworth Park	Week 16	16/02/2026	
Sycamore Close	Hanworth Park	Week 16	16/02/2026	
Uxbridge Road	Hanworth Village	Week 16	16/02/2026	
Wigley Road	Hanworth Village	Week 16	16/02/2026	