

2026 Carriageway and Footway*The start & finish dates are subject to change. Please check the website for regular updates.***MAJOR MAINTENANCE DAYTIME FULL RSL CARRIAGEWAY RESURFACING**

START DATE	FINISH DATE	START TIME	FINISH TIME	WARD	LOCATION	SECTION DESCRIPTION	CONSTRUCTION TYPE	TREATMENT	STATUS
08/05/2026	09/05/2026	21:00pm	05:00am	HOUNSLOW	HANWORTH ROAD	ROLLIT CRESCENT TO CROMWELL ROAD	Fully Flexible	FF-STREN-EME2:1&2	Planning
26/05/2026	27/05/2026	21:00pm	05:00am	HOUNSLOW	STAINES ROAD	INVERNESS ROAD TO ORCHID GARDENS	Fully Flexible	FF-RESU:1&2	Planning
TBC September Program	TBC September Program	21:00pm	05:00am	HOUNSLOW	STAINES ROAD	MUNSTER AVENUE TO MARTINDALE ROAD	Fully Flexible	FF-STREN:HRA:1&2	Planning
TBC September Program	TBC September Program	21:00pm	05:00am	HOUNSLOW	STAINES ROAD	MARTINDALE TO MUNSTER AVENUE	Fully Flexible	FF-STREN:HRA:1&2	Planning
05/05/2026	06/05/2026	09:00am	17:00PM	HOUNSLOW	ROSEVILLE AVENUE	WELLINGTON ROAD SOUTH TO CROMWELL ROAD	Fully Flexible	FF-RESU:4&5	Planning
06/05/2026	07/05/2026	09:00am	17:00PM	SYON	LODGE CLOSE	LONDON ROAD TO THE END OF THE ROAD LODGE CLOSE	Fully Flexible	FF-STREN:4&5	Planning

MAJOR MAINTENANCE DAY/NIGHT TIME CARRIAGEWAY PATCHING/PANEL REPAIR

START DATE	FINISH DATE	START TIME	FINISH TIME	WARD	LOCATION	SECTION DESCRIPTION	CONSTRUCTION TYPE	TREATMENT	STATUS
TBC June Programme	TBC June Programme	09:00am	17:00pm	ISLEWORTH	TWICKENHAM ROAD	END OF SLIP TO START OF SLIP (TWICKENHAM RD N/B)	Fully Flexible	Panel / Patch 90mm (day)	Planning
21/05/2026	22/05/2026	21:00pm	05:00am	BEDFONT	BEACON ROAD	ROUNDAABOUT BEACON ROAD TO BOUNDARY	Fully Flexible	Panel / Patch 90mm (night)	Planning
TBC June Programme	TBC June Programme	09:00am	17:00PM	SYON	THE BUTTS	THE BUTTS NEAR THE CARPARK TO END OF THE ROAD	Fully Flexible	Panel / Patch 90mm (day)	Planning
13/05/2026	14/05/2026	21:00pm	05:00am	ISLEWORTH	LONDON ROAD	APPROACH TO B454 SPUR ROAD TRAFFIC LIGHTS	Fully Flexible	FF-STREN-EME2:1&2	Planning
13/05/2026	14/05/2026	21:00pm	05:00am	HOUNSLOW	HANWORTH ROAD	BUS STOP W/B LANE JUST BEFORE THE JUNCTION WITH FAIRFIELDS	Fully Flexible	FF-STREN-EME2:1&2	Planning
28/05/2026	29/05/2026	21:00pm	05:00am	HOUNSLOW	STAINES ROAD	OUTSIDE QUALITY FOODS IN THE BUS STOP LANE 1 ONLY	Fully Flexible	FF-STREN - EME2:3	Planning
28/05/2026	29/05/2026	21:00pm	05:00am	HOUNSLOW	HANWORTH ROAD	JUNCTION WITH GROVE ROAD START OF BUS LANE TO THE OLD WHEEL HOUSE SITE	Fully Flexible	FF-STREN-EME2:1&2	Planning

MAJOR MAINTENANCE DAYTIME FULL FSL FOOTWAY/FOOTPATH WORKS

START DATE	FINISH DATE	START TIME	FINISH TIME	WARD	LOCATION	SECTION DESCRIPTION	CONSTRUCTION TYPE	TREATMENT	STATUS
May Programme	May Programme	08:00am	17:00pm	BEDFONT	PEACOCK AVENUE	DUDLEY RD TO END OF RD (PEACOCK AVE)	ASPHALT	Full Reconstruction (White to Black + AC20); L&P D to E Band 4	Planning
May Programme	May Programme	08:00am	17:00pm	HOUNSLOW	PALMER CLOSE	UPPER SUTTON LN TO END OF RD (PALMER CLOSE)	ASPHALT	Full Reconstruction (White to Black + AC20); L&P D to E Band 4	Planning
07/04/2026	18/04/2026	08:00am	17:00pm	FELTHAM	FOOTWAY	SOUTHVILLE RD TO MONARCH CLOSE	ASPHALT	Partial Reconstruction (Black to Black + AC20); L&P D to E Band 4	Started

07/04/2026	18/04/2026	08:00am	17:00pm	FELTHAM	FOOTWAY	MONARCH CLOSE TO IMPERIAL	ASPHALT	Partial Reconstruction (Black to Black + AC20); L&P D to E Band 5	Started
07/04/2026	18/04/2026	08:00am	17:00pm	HOUNSLOW	FOOTWAY	HOUNSLOW AVENUE TO HOUNSLOW GARDENS	ASPHALT	Partial Reconstruction (Black to Black + AC20); L&P D to E Band 4	Started
MAJOR MAINTENANCE DAYTIME MINOR FOOTWAY/FOOTPATH REPAIRS/CLEANSING									
START DATE	FINISH DATE	START TIME	FINISH TIME	WARD	LOCATION	SECTION DESCRIPTION	CONSTRUCTION TYPE	TREATMENT	STATUS
TBC June Programme	TBC June Programme	08:00am	17:00pm	HESTON	DITTON ROAD	JUNCTION OF COURT RD TO END OF ROAD	ASP FLAG STONE REPAIRS	CIP Repairs (White to White): L&P A to C Band 4	Planning
TBC June Programme	TBC June Programme	08:00am	17:00pm	BRENTFORD	FOOTWAY	MISSION SQUARE ON POTTERY ROAD	ASPHALT & ASP FLAG STONE REPAIRS	Full Reconstruction (Black to Black + AC20); L&P D to E Band 4	Planning
MAJOR MAINTENANCE DAY TIME CARRIAGEWAY PATCHING SMALL MINOR (SPOT DEFECTS)									
START DATE	FINISH DATE	START TIME	FINISH TIME	WARD	LOCATION	SECTION DESCRIPTION	CONSTRUCTION TYPE	TREATMENT	STATUS
TBC June Programme	TBC June Programme	09:00am	17:00pm	FELTHAM	FELTHAMHILL ROAD/SNAKEY LANE	COUNTRY WAY TO JCT SUNBURY RD	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	FELTHAM	HOUNSLOW ROAD	PEVENSEY RD TO LITTLE PARK DR	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	FELTHAM	HANWORTH ROAD	JCT KINGS RD TO HOUNSLOW RD	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	BEDFONT	HIGH STREET	JCT HOUNSLOW RD TO VICTORIA RD	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	BEDFONT	ASHFORD ROAD	CHERTSEY RD TO CHALLENGE RD	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	FELTHAM	CHERTSEY ROAD	ELVEDON RD TO NORBURY RD	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	ISLEWORTH	CHERTSEY ROAD	NORBURY RD TO BEDFONT RD	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	HESTON	STAINES ROAD	JCT FAGGS RD TO SHAKESPEARE AV	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	HESTON	HATTON ROAD	MYRTLE AV TO FAGGS RD	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	HESTON	HATTON ROAD	MYRTLE AV TO FAGGS RD	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	HESTON	CENTRAL WAY	JCT FAGGS RD TO NR HUNTING HOUSE	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	HESTON	CENTRAL WAY	JCT FAGGS RD TO NR HUNTING HOUSE	Fully Flexible	Panel treatment	Planning

TBC June Programme	TBC June Programme	09:00am	17:00pm	HESTON	RIVER GARDENS	CENTRAL WAY TO STAINES RD	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	FELTHAM	STAINES ROAD	JCT HOUNSLOW RD TO JCT FAGGS RD	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	FELTHAM	DUDSET LANE	WAYE AV TO END OF RD	Fully Flexible	Edge Defect - Edge repair	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	HOUNSLOW	THE AVENUE	LYNCHEN CL TO NR WAR MEMORIAL	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	HOUNSLOW	BATH ROAD	STRAFFORD RD TO CLIPSTONE RD	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	HOUNSLOW	STAINES ROAD	BARRACK RD TO ISLAY GRDS	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	CHISWICK	STAINES ROAD	CROMWELL STREET TO JCT HOSPITAL RD	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	CHISWICK	STAINES ROAD	HIBERNIA RD TO INVERNESS RD	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	CHISWICK	HANWORTH ROAD	HIGH STREET TO JCT FAIRFIELDS RD	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	BRETFORD	LAMPTON ROAD	JCT ALEXANDRA RD TO ELSWORTH AV	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	BRETFORD	SPRING GROVE ROAD	LAINLOCK PLACE TO JERSEY RD	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	BRETFORD	HAYES ROAD	NR SUPERSTORE TO SALL LN	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	BRETFORD	VICARAGE FARM	CRANFORD LN TO JCT NEW HESTON RD	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	ISLEWORTH	VICARAGE FARM	ORCHARD AV TO CRANFORD LN	Fully Flexible	Panel treatment	Planning
TBC June Programme	TBC June Programme	09:00am	17:00pm	ISLEWORTH	SOUTH EALING ROAD	JCT WHITESTILE RD TO BOUNDARY	Fully Flexible	Panel treatment	Planning

MAJOR MAINTENANCE NIGHT TIME (SCRIM) CARRIAGEWAY RESURFACING

START DATE	FINISH DATE	START TIME	FINISH TIME	WARD	LOCATION	SECTION DESCRIPTION	CONSTRUCTION TYPE	TREATMENT	STATUS
12/05/2026	13/05/2026	21:00pm	05:00am	ISLEWORTH	TWICKENHAM ROAD	JCT WORTON RD TO START OF ISLAND (L SPLAY)	Fully Flexible	FF-RESU:1&2	Planning
15/05/2025	16/05/2025	21:00pm	05:00am	HANWORTH	CHERTSEY ROAD	BOUNDARY TO START OF SLIP	Fully Flexible	FF-RESU:1&2	Planning
07/05/2026	08/05/2026	21:00pm	05:00am	ISLEWORTH	HALL ROAD	CENTRAL AV TO EATON RD	Fully Flexible	FF-RESU:1&2	Planning
21/05/2026	23/05/2026	21:00pm	05:00am	BEDFONT	ROUNDAABOUT AT STANWELL RD	RBT STANWELL RD TO RBT STANWELL RD	Fully Flexible	FF-RESU:1&2	Planning
19/05/2026	21/05/2026	21:00pm	05:00am	HESTON	HESTON ROAD	JCT CHURCH RD TO NEW HESTON RD	Fully Flexible	FF-RESU:1&2	Planning
14/05/2026	15/05/2026	21:00pm	05:00am	HOUNSLOW	HANWORTH ROAD	JCT BELL RD TO CLARENCE TERRACE	Fully Flexible	FF-RESU:1&2	Planning
27/05/2026	28/05/2026	21:00pm	05:00am	FELTHAM	HIGH STREET	MANOR LN TO NR THE RED LION (PH)	Fully Flexible	FF-RESU:1&2	Planning
11/05/2026	12/05/2026	21:00pm	05:00am	ISLEWORTH	TWICKENHAM ROAD	TEESDALE GRDS TO NR EI SUB STATION	Fully Flexible	FF-RESU:1&2	Planning

MAJOR MAINTENANCE NIGHT TIME (HFS)

START DATE	FINISH DATE	START TIME	FINISH TIME	WARD	LOCATION	SECTION DESCRIPTION	CONSTRUCTION TYPE	TREATMENT	STATUS
07/07/2025	08/07/2025	21:00PM	05:00AM	HOUNSLOW	BATH ROAD	APPROACH TO HOSPITAL ROAD	HFS GREY COLD/AP	COLD APPLIED ANTI-SKID	Planning
08/07/2025	09/07/2025	21:00PM	05:00AM	ISLEWORTH	HIGH STREET	ZEBRA CROSSING - AUGUSTUS CLOSE	HFS GREY COLD/AP	COLD APPLIED ANTI-SKID	Planning
09/07/2025	10/07/2025	21:00PM	05:00AM	BRENTFORD	LONDON ROAD	APPROACH TO B454 SPUR ROAD RAFFIC LIGHTS	HFS GREY COLD/AP	RESURFACING AND COLD APPLIED ANTI-SKID	Planning
10/07/2025	11/07/2025	21:00PM	05:00AM	BRENTFORD	LONDON ROAD	NORTH DRIVE TO THE HIGH STREET E/B APP TO ZEBRA XING	HFS GREY COLD/AP	COLD APPLIED ANTI-SKID	Planning
11/07/2025	12/07/2025	21:00PM	05:00AM	ISLEWORTH	HANWORTH ROAD	ROLLIT CRESCENT TO CROMWELL ROAD	HFS GREY COLD/AP	COLD APPLIED ANTI-SKID	Planning
12/07/2025	13/07/2025	21:00PM	05:00AM	FELTHAM	HIGH STREET	S/B APPROACH TO BROWELLS LANE	HFS GREY COLD/AP	COLD APPLIED ANTI-SKID	Planning
13/07/2025	14/07/2025	21:00PM	05:00AM	FELTHAM	HIGH STREET	N/B APPROACH TO BROWELLS LANE	HFS GREY COLD/AP	COLD APPLIED ANTI-SKID	Planning
14/07/2025	15/07/2025	21:00PM	05:00AM	HESTON	HESTON ROAD	N/B APPROACH TO NEW HESTON ROAD	HFS GREY COLD/AP	COLD APPLIED ANTI-SKID	Planning
TBC late Sept Programme	TBC late Sept Programme	21:00PM	05:00AM	ISLEWORTH	STAINES ROAD	MUNSTER AVENUE TO MARTINDALE ROAD	HFS GREY COLD/AP	COLD APPLIED ANTI-SKID	Planning
TBC late Sept Programme	TBC late Sept Programme	21:00PM	05:00AM	FELTHAM	STAINES ROAD	MARTINDALE TO MUNSTER AVENUE	HFS GREY COLD/AP	COLD APPLIED ANTI-SKID	Planning