

2026 Hounslow Highways Weeding Programme

Ward	Week Number	Week Commencing	Completion Date
Hounslow West	1	18/05/2026	21/05/2026
Hounslow East	1	18/05/2026	21/05/2026
Heston East	2	22/05/2026	28/05/2026
Chiswick Homefields	2	22/05/2026	28/05/2026
Hounslow Central	3	29/05/2026	03/06/2026
Osterley and Spring Grove	3	29/05/2026	03/06/2026
Heston Central	4	04/06/2026	09/06/2026
Bedfont	4	04/06/2026	09/06/2026
Hanworth Park	5	10/06/2026	15/06/2026
Chiswick Riverside	5	10/06/2026	15/06/2026
Feltham West	6	16/06/2026	19/06/2026
Feltham North	6	16/06/2026	19/06/2026
Cranford	7	22/06/2026	25/06/2026
Brentford West	7	22/06/2026	25/06/2026
Isleworth	8	26/06/2026	01/07/2026
Heston West	8	26/06/2026	01/07/2026
Hounslow Heath	9	02/07/2026	07/07/2026
Hanworth Village	9	02/07/2026	07/07/2026
Hounslow South	10	08/07/2026	13/07/2026
Chiswick Gunnersbury	10	08/07/2026	13/07/2026
Brentford East	11	14/07/2026	17/07/2026
Syon & Brentford Lock	11	14/07/2026	17/07/2026