

2026 Hounslow Highways Weeding Programme

Ward	Week number	Week commencing	Completion date
Hounslow West	1	18/05/2026	21/05/2026
Hounslow East	1	18/05/2026	21/05/2026
Heston East	2	22/05/2026	28/05/2026
Chiswick Homefields	2	22/05/2026	28/05/2026
Hounslow Central	3	29/05/2026	03/06/2026
Osterley and Spring Grove	3	29/05/2026	03/06/2026
Heston Central	4	04/06/2026	09/06/2026
Bedfont	4	04/06/2026	09/06/2026
Hanworth Park	5	10/06/2026	15/06/2026
Chiswick Riverside	5	10/06/2026	15/06/2026
Feltham West	6	16/06/2026	19/06/2026
Feltham North	6	16/06/2026	19/06/2026
Cranford	7	06/07/2026	09/07/2026
Hounslow Heath	7	06/07/2026	09/07/2026
Brentford East	8	10/07/2026	15/07/2026
Chiswick Gunnersbury	8	10/07/2026	15/07/2026
Syon and Brentford Lock	9	16/07/2026	21/07/2026
Brentford West	9	16/07/2026	21/07/2026
Hanworth Village	10	22/07/2026	27/07/2026
Hounslow South	10	22/07/2026	27/07/2026
Isleworth	11	28/07/2026	31/07/2026
Heston West	11	28/07/2026	31/07/2026