

2026 Hounslow Highways Weeding Programme

Ward	Week number	Week commencing	Completion date
Hounslow East	1	17/08/2026	20/08/2026
Hounslow South	1	17/08/2026	20/08/2026
Hounslow Central	2	21/08/2026	26/08/2026
Hounslow Heath	2	21/08/2026	26/08/2026
Hounslow West	3	27/08/2026	01/09/2026
Heston Central	3	27/08/2026	01/09/2026
Cranford	4	02/09/2026	07/09/2026
Feltham North	4	02/09/2026	07/09/2026
Hanworth Village	5	08/09/2026	11/09/2026
Hanworth Park	5	08/09/2026	11/09/2026
Feltham West	6	14/09/2026	17/09/2026
Bedfont	6	14/09/2026	17/09/2026
Heston East	7	18/09/2026	23/09/2026
Osterley and Spring Grove	7	18/09/2026	23/09/2026
Syon & Brentford Lock	8	24/09/2026	29/09/2026
Brentford West	8	24/09/2026	29/09/2026
Brentford East	9	30/09/2026	05/10/2026
Chiswick Gunnersbury	9	30/09/2026	05/10/2026
Chiswick Homefields	10	06/10/2026	09/10/2026
Chiswick Riverside	10	06/10/2026	09/10/2026
Isleworth	11	12/10/2026	15/10/2026
Heston West	11	12/10/2026	15/10/2026